

ENVIRONMENTAL MANAGEMENT CATEGORY REPORT FOR THE URVEY OF RESOURCES AVAILABLE

SURVEY OF RESOURCES AVAILABLE FOR ESTIMATING THE ENVIRONMENTAL COSTS OF MAJOR DEFENSE ACQUISITION PROGRAMS

This document has been approved for public release and sale; its distribution is unlimited.

DTIC QUALITY INSPECTED 8



1800 Diagonal Road Suite 355 Alexandria, Virginia 22314 (703) 683-4220 Fax (703) 683-4430

August 30, 1994

94-31488

9 4

REPORT DOCUMENTATION PAGE

form Approved OMB No 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions searching existing data sources gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headdquarters Services, Directorate for information Operations and Reports 1215 Jefferson Davis Holdway, Suite 1204, Artington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188). Washington, CC 20503

Davis Highway, Suite 1204, Artington, VM 22202-302.			
1. AGENCY USE ONLY (Leave blank)		3. REPORT TYPE AN	
	August 30, 1994		
4. TITLE AND SUBTITLE Environmental Costs of Major Def		the Environ-	5. FUNDING NUMBERS
6. AUTHOR(S)			1
William G. Hombach			
			C: DASW903-94-C-0043
7. PERFORMING ORGANIZATION NAME	S) AND ADDRESS(ES)		8. PERFORMING ORGANIZATION
1800 Diagonal Road 174	mmunication Trng. An 45 Jefferson Davis H lington, VA 22202		REPORT NUMBER
			NA
9. SPONSORING/MONITORING AGENCY	NAME(S) AND ADDRESS(ES)		10. SPONSORING / MONITORING
Office of the Director, Pr 1800 Defense Pentagon		aluation	AGENCY REPORT NUMBER
Washington, DC 20301-1800)		{
			NA
11. SUPPLEMENTARY NOTES			L
		- -	
12a. DISTRIBUTION / AVAILABILITY STAT	EMENT		12b. DISTRIBUTION CODE
Approved for public releas	e; distribution is a	unlimited	
13. ABSTRACT (Maximum 200 words)			
This report is the second Environmental Costs of Maj breakdown structure (CBS) management (EM). These st of environmental cost esti an estimate of environment level cost elements in the management; waste manageme transportation of HTR mate for further definition and	or Defense Acquisite and a cost driver caructures were develor mating tools; they are all costs in a specific CBS are: environmental regions and waste. The	ion Programs. ategory structu pped to support also should ass fic acquisition ental program m esortation/corr	It presents a cost are for environmental a systematic assessment sist analysts in organizing a program. The first management; HTR material ective action; and
			•••
	gge vin		

14. SUBJECT TERMS 15. NUMBER OF PAGES Cost; cost analysis; environmental management; hazardous, toxic, and radiological wastes 16. PRICE CODE 18. SECURITY CLASSIFICATION OF THIS PAGE 17. SECURITY CLASSIFICATION SECURITY CLASSIFICATION OF ABSTRACT 20. LIMITATION OF ABSTRACT OF REPORT UNCLASSIFIED UNCLASSIFIED UNCLASSIFIED UNLIMITED

ENVIRONMENTAL MANAGEMENT CATEGORY REPORT FOR THE

SURVEY OF RESOURCES AVAILABLE FOR ESTIMATING THE ENVIRONMENTAL COSTS OF MAJOR DEFENSE ACQUISITION PROGRAMS

Contract Number:

DASW01-94-C-0043

Contract Expiration Date:

March 13, 1995

Total Contract Dollar Value:

\$345,843.00

Short title of Contract:

Survey of Resources Available for Estimating the

Environmental Costs of Major Defense Acquisition

Programs

Name of Contractor:

CAPSTONE Corporation

Contractor's Project Director:

Richard H. Rener

Tel. (703) 683-4220, Facsimile (703) 683-4430

Government Sponsor:

Office of the Secretary of Defense (PA&E)

Prepared By:

CAPSTONE Corporation 1800 Diagonal Road, Suite 355 Alexandria, VA 22314

and

Communications, Training, Analysis Corporation 1745 Jefferson Davis Highway, Suite 507 Arlington, VA 22202 (under subcontract to CAPSTONE Corporation)

August 30, 1994

Accesio	on For	
NTIS DITO O ma Juditio	TAB Tivided	
By Distribution (
Availability Codes		
Dist	Assid is Sphora	
A-1		

Disclaimer: The views, opinions, and findings contained in this report are those of the authors and should not be construed as an official Agency position, policy, or decision, unless so designated by other official documentation.

PREFACE

Environmental restoration and cleanup costs throughout the Department of Defense (DoD) are increasing. The impact of such costs on Major Defense Acquisition Programs (MDAP) is now looked at much more closely than in years past. Stronger and more stringent environmental, legislative, and regulatory requirements have made existing methods and procedures for identifying, estimating, evaluating, and periodically revisiting the life cycle environmental costs of MDAPs increasingly critical. Various Department of Defense initiatives are being implemented to assess and manage these environmental costs in order to avoid or mitigate the costly alternative of environmental restoration. Specifically, a project established by the Chairman of the Cost Analysis Improvement Group, under the Office of the Secretary of Defense, to ensure that relevant expenses of protecting or restoring the environment are reflected in the Life Cycle Cost (LCC) estimates presented to the Defense Acquisition Board. This project will identify, classify, and critically evaluate cost-estimating models, cost databases, engineering case studies, and other analytical tools to form an understanding of existing Environmental Management (EM) cost estimation and analysis capabilities and to develop plans to improve such capabilities. The intent of this project is to improve the ability of cost analysts, project engineers, program managers, and others to assess the cost impacts of environmental conditions on MDAP LCC estimates and to make design decisions recognizing these environmental cost impacts.

This document, the Environmental Management Category Report, provides the framework to address EM activities and cost drivers. In order to establish this framework, two primary questions were addressed: What does EM include? How does EM apply to the LCC of a MDAP?

What Does EM Include?

EM is broadly defined as the management of activities, processes, and products that can or do have an impact on the environment. This impact can take the following different forms:

- Energy releases, including
 - Electromagnetic forces
 - Ionizing radiation
 - Noise
 - Excess heat
- Substance releases comprising
 - Non-hazardous substance releases to air, water, or land
 - Hazardous/toxic substance releases to air, water, or land
 - Ozone-depleting compounds (ODC)
 - Radiological substance releases to air, water, or land

- Physical disruptions to natural habitats caused by activities such as
 - Facility construction
 - Development (e.g., excavation, irrigation)

Impacts to the environment are revealed by degradation or disruption to:

- Ecosystems
- Endangered species
- Cultural and archeological resources
- Human health

The management of such impacts and the associated costs is accomplished through these environmental programs:

- Pollution prevention
- Compliance
- Conservation
- Cleanup

How Does EM Apply to MDAP LCC?

In April 1994, a workshop entitled "Environmental Life Cycle Cost Estimating for Weapon Systems", was convened to address this question. Participants were from the DoD, other Government agencies, the regulatory community, and industry, along with consultants and academia. The result of this workshop was the advent of the Environmental Cost Element Structure (ECES), which is based on the environmental programs of Pollution Prevention, Compliance, Conservation, and Cleanup. ECES provides a foundation for defining EM costs in relation to a weapon system's Work Breakdown Structure (WBS) as defined in the Work Breakdown Structure Defense Material Items (MIL-STD-881B). Figure 1 depicts this relationship between the ECES and the WBS.




Figure 1. - Integration of the Environmental Cost Element Structure in the Work Breakdown Structure (diagram courtesy of U.S. Air Force)

For the purposes of the project, and specifically this Environmental Management Category Report, a derivative of the ECES was established to identify those elements of EM activities that drive environmental cost or are directly influenced by the design of an MDAP. This report focuses on and describes those EM activities that deal with Hazardous, Toxic, and Radiological (HTR) materials and waste management. This ECES derivative is divided into two individual structures:

- Cost Breakdown Structure (CBS) developed to address specific EM activities
- Cost Driver Category (CDC) developed to address major factors that influence EM cost

In order to explain the relationship between the ECES and the CBS and CDC, a crosswalk between them is provided in appendix A.

The CBS is a framework of EM activities (broken down into elements of work) associated with HTR materials and wastes. The activities include management, procurement, distribution, control, treatment, storage, disposal and final disposition of the HTR substances. For completeness, the CBS also includes environmental restoration activities. It is the intent of the DoD that environmental restoration and/or corrective measures activities will not be required, or will be minimized through the implementation of pollution prevention measures and through HTR material management and waste management initiatives.

Similar to the ECES, the CBS applies to each phase of an MDAP's life cycle. That is, the CBS is applicable in an iterative fashion by sub-component and/or facility throughout the life cycle. The portion of the CBS that is applicable will change depending on the phase of the life cycle. For example, the HTR Material Management element (CBS 2.0) is of primary concern during the manufacturing and base operations phases, whereas the Environmental Restoration/Corrective Measures element (CBS 4.0) is of concern during the decommissioning and demilitarization phase. The summary levels of the CBS are shown in figure 2.

	CBS Level 1	CBS Level 2
1.0	Environmental Program Management	 Program Management Program Support
2.0	HTR Material Management	 HTR Material Management & Support HTR Material Control & Distribution HTR Material Management Facilities
3.0	HTR Waste Management	 HTR Waste Operations Management & Support On-site Waste Management Facility Construction/Operations Off-site HTR Waste Disposal
4.0	Environmental Restoration / Corrective Measures	 PA/SI or RFA RI/FS or RFI/CMS Remedial Design Remedial Action/Corrective Measures
5.0	HTR Material & Waste Transportation	 Transportation Management Transportation

Figure 2. - Environmental Management Cost Breakdown Structure

The CDC is organized by major cost-driving factors and considerations associated with EM that can or do significantly influence an MDAP's LCC. The CDC will be used by the project team in conjunction with the CBS to develop an EM cost-estimating evaluation matrix. The primary purpose for developing this matrix is to measure the range and depth of coverage that existing EM cost-estimating tools provide. While the CBS provides the activities associated with EM, the CDC provides other important factors that affect the costs of the activities. For example, the HTR material management activities associated with a highly toxic substance, such as PCB, will be more costly than those for a less toxic substance and the potential for incurring other costs due to medical risks (e.g., exposure, illness, loss of time) and liability risks is greater.

In addition to their use by the project team, the CBS and CDC can be employed as a checklist by cost analysts and project engineers to develop cost estimates and by program managers and others throughout DoD to assess the completeness of the resulting estimates. The summary levels of the CDC are shown in figure 3.

	CDC Level 1	CDC Level 2
A.	HTR Substance	 Hazardous/Toxic Contact Handled Radiological Remote Handled Radiological
В.	HTR Waste Sources	 Process Management Environmental Restorations
C.	Personnel Protection Levels	Protection Levels A-E
D.	Mode of Transportation	 Truck Rail Water Air
E.	Environmental Management Cost Risk	 Medical Risk (Exposure/Illness/Loss of Time) Liability Damages Risk Regulatory Compliance Risk Technology Risk Scope Unknown

Figure 3. - Environmental Management Cost Driver Categories

CONTENTS

PREFACE v
CONTENTS
1.0 INTRODUCTION
2.0 DEVELOPMENT OF THE COST BREAKDOWN STRUCTURE
3.0 APPLICATION OF THE COST BREAKDOWN STRUCTURE
4.0 COST BREAKDOWN STRUCTURE DICTIONARY 7
5.0 ENVIRONMENTAL MANAGEMENT COST DRIVER CATEGORIES 25
5.1 Description of the Environmental Management Cost Driver Categories
ANNOTATED BIBLIOGRAPHY
Appendix A - Environmental Cost Structures Crosswalk
Appendix B - Trade Study Example
Appendix C - ICEG Draft WBS
Appendix D - Environmental Restoration Cost Driving Factors
LIST OF FIGURES
Figure 1 Integration of the Environmental Cost Element Structure in the Work Breakdown Structure (diagram courtesy of U.S. Air Force)
Figure 2 Environmental Management Cost Breakdown Structure ix
Figure 3 Environmental Management Cost Driver Categories

1.0 INTRODUCTION

The Chairman of the Cost Analysis Improvement Group, under the Office of the Secretary of Defense, has initiated an effort to ensure that expenses relevant to protecting or restoring the environment are reflected in the Life Cycle Cost (LCC) estimates presented to the Defense Acquisition Board. As part of this initiative, a project has been established to identify, classify, and critically evaluate cost-estimating models, cost databases, engineering case studies, and other analytical tools to establish an understanding of the existing Environmental Management (EM) cost estimation and analysis capabilities and to develop plans to improve these capabilities. The resulting set of analytical tools will be useful to cost analysts, project engineers, program managers, and others to assess the cost impact of environmental conditions on Major Defense Acquisition Program (MDAP) LCC estimates and to make design decisions recognizing the impacts.

The Preface of this report provides a broad definition of EM and discusses the focus of the project. In short, this project focuses on environmental activities associated with Hazardous, Toxic, and Radiological (HTR) materials and waste. This Environmental Management Category Report provides the framework to address EM activities and cost-driving factors associated with MDAPs. EM, as defined in this report, is the environmental management of HTR substances including Ozone-Depleting Compounds (ODC)— throughout the life cycle of the MDAP. As defined in this report, EM comprises five major categories of work:

- Environmental Program Management
- HTR Material Management
- HTR Waste Management
- Environmental Restoration/Corrective Measures
- HTR Material and Waste Transportation

This report defines two individual structures: the first is an activity-based Cost Breakdown Structure (CBS); the second is a cost-driving structure, the Cost Driver Category (CDC), which addresses major factors influencing EM cost. These structures are a derivative of the Environmental Cost Element Structure (ECES) discussed in the Preface of this report (crosswalk between the ECES and the CBS and CDC is provided in appendix A). The primary purpose of the CBS and the CDC is to give the project team a means to measure the range and depth of coverage that existing EM cost-estimating models, cost databases, engineering case studies, and other analytical tools provide. The CBS and the CDC can also be used as a checklist by cost analysts and project engineers in developing cost estimates and by program managers and others throughout the DoD to assess the completeness of the resulting estimates.

The Environmental Management Category Report is the second in a series of related reports to be generated by this project, the Environmental Management Tool Screening Report being the first. The remaining reports will be included in the next phase of this project, which will provide an evaluation of the tools selected from the Environmental Management Tool

Screening Report. The evaluation phase will use an evaluation matrix comprising the CBS and CDC, as well as other evaluation criteria, to critically evaluate the tools and develop short-term and mid-term plans to address any deficiencies.

The following is a brief description of key reports generated by this project:

- The Environmental Management Tool Screening Report includes a comprehensive survey of more than 190 cost-estimating models, databases, studies, and other tools, all of which were screened to select an optimal set of tools for full evaluation. Seven cost models and databases and 37 engineering case studies and reports were selected for further evaluation. The results of this evaluation will be included in the third report, the Environmental Management Tool Evaluation Report.
- The Environmental Management Category Report consists of the EM CBS and EM CDCs. The primary purpose for developing the CBS and CDC is to measure the range and depth of coverage that existing EM cost-estimating tools provide. Evaluation will occur during the next phase of the project, as described below.
- The Environmental Management Tool Evaluation Report will provide the results of a detailed, independent evaluation of the selected tools identified in the Environmental Management Tool Screening Report. Each selected tool will be evaluated to assess its range and depth of coverage according to the cost categories developed in the Environment Management Category Report. Any shortcomings or gaps in this coverage will be addressed in short-term and mid-term plans. Pertinent information from all the reports will be included in the final report.

Together, the reports offer a comprehensive analysis of existing models, databases, case studies, and reports; identify current EM cost-estimating and analysis capabilities; and provide a foundation for further research and analysis to address environmental costs associated with MDAPs.

2.0 DEVELOPMENT OF THE COST BREAKDOWN STRUCTURE

The Cost Breakdown Structure (CBS) is a hierarchical structure with the five level 1 elements:

- 1. Environmental Program Management;
- 2. Hazardous, Toxic, and Radiological (HTR) Material Management;
- 3. HTR Waste Management;
- 4. Environmental Restoration/Corrective Measures; and
- 5. HTR Material and Waste Transportation.

There are three more levels of indenture included in the CBS. Along with level 1, CBS level 2 is intended to include all environmental management activities associated with HTR materials and wastes at the various depot facilities, manufacturing facilities, and operational bases. Level 3 is intended to be comprehensive, but not all-inclusive of all EM activities. As discussed in the Preface, the CBS is similar to the Environmental Cost Element Structure (ECES) in that it applies to each phase of the MDAP's life cycle phase in an iterative fashion by sub-component and/or facility. Level 4 of the CBS is provided for information and only gives examples of the activities included in level 3.

The CBS is derived from the following five cost structures:

- DOE, Idaho National Engineering Laboratory, Prepared by EG&G Idaho Inc.,
 Cost Modules and Work Breakdown Structure contained in Waste Management
 Facilities Cost Information for Mixed Low-Level Waste, March, 1994.
- DoD Environmental Cost Estimating Workshop Documentation, Final Report of the Environmental Life Cycle Cost Estimating for Weapons Systems Workshop (the "Environmental Cost Element Structure"), June 1994.
- Interagency Cost Estimating Group (ICEG) Remedial Studies (assessment) and Remedial Design Work Breakdown Structure, Composite Work Breakdown Structure, June 1994.
- Interagency Cost Estimating Group (ICEG) Remedial Action Work Breakdown Structure, HTRW [Hazardous, Toxic, and Radioactive Waste] Remedial Action Work Breakdown Structure (WBS), October 27, 1993.
- TASC, Cost Element Definitions, Hazardous Materials Life Cycle Estimator User's Guide Version 3.1,. Brooks Air Force Base Human Systems Center, July 8, 1994.

Note: More information on the above is provided in the Annotated Bibliography of this report.

The first referenced cost structure was principal in the development of HTR Waste Management (CBS element 3.0). The second referenced cost structure was principal in the development of the Environmental Program Management (CBS element 1.0) and provided a frame of reference for the development of the CBS and CDC. The relationship between the CBS and CDC to the ECES is discussed in the Preface to this report, and a crosswalk between them is provided in appendix A. The third and fourth referenced cost structures were used directly without change for the Environmental Restoration/Corrective Measures (CBS element 4.0). These WBSs were developed by the ICEG, an informal, ad hoc group with representatives from the DoD, the Department of Energy (DOE), the Environmental Protection Agency, and other agencies. These WBSs are in a formal interagency review and approval process. The U.S. Navy and the U.S. Army Corps of Engineers currently use these WBSs to contract specific environmental restoration projects. The studies and design Composite Work Breakdown Structure is established to three levels of detail, with examples of work elements provided at the fourth level. As of the date of this report, a WBS dictionary has not been developed. The Remedial Action Work Breakdown Structure is established to five levels of detail. A dictionary has been developed but is not included in this report. Together, the two WBSs comprise the Environmental Restoration/Corrective Measures (CBS element 4.0) and are provided in appendix C. The fifth referenced cost structure was principal in the development of HTR Material Management (CBS element 2.0) and the cost risk category included in the CDC.

The CBS has been reviewed and analyzed by environmental professionals and cost analysts from both the DOE and DoD. The project team visited the DOE's Idaho Engineering Laboratory, the F-16 depot at Hill Air Force Base, and the U.S. Army Program Management Office, Special Operations Aircraft installation at St. Louis, Missouri. In addition to these visits, tele-conferences were held with contract and environmental management professionals from Lockheed's Fort Worth, Texas Facility and Wright-Patterson Air Force Base. Review and comments on the draft of this report were also provided by the Air Force Civil Engineering Support Agency, Tyndall Air Force Base. All comments were analyzed, discussed, and reconciled with the project team, resulting in appropriate modification to the CBS and CDC. The resulting CBS and CDC are sufficient for the purposes of this project, to measure the range and depth of coverage of existing (EM) cost estimating tools and should prove useful as a checklist for cost analysts, project engineers, program managers, and others throughout the DoD.

3.0 APPLICATION OF THE COST BREAKDOWN STRUCTURE

The Cost Breakdown Structure (CBS), in conjunction with the Cost Driver Category (CDC) (included in section 5.0 of this report), will be used by the project team to assess the range and depth of coverage of existing cost-estimating tools, as discussed in the Introduction of this report. The range is a measure of the number of major elements (CBS levels 1 and 2) of work addressed by the tool. The depth is measured by the number of levels of detail in a given category that is addressed by the tool. For example, a tool's range may address only the remedial activities portion of the Environmental Restoration category, yet its depth of coverage may provide unit price analysis to the fifth level of detail.

In addition to its application for this project, the CBS provides DoD program managers, cost analysts, and the technical community with a common structure of work elements directly associated with HTR materials, waste management, and environmental restoration. As stated earlier, the CBS can be used as a checklist by cost analysts to develop MDAP LCC estimates or to perform various trade studies concerning environmental management activities. An example CBS and CDC application is provided in appendix B of this report. The trade study example highlights the fact that the CBS excludes activities that are not directly associated with the environmental management of HTR materials and wastes. (Examples of the activities not included in the CBS are the manufacturing and maintenance operations, which are primary activities already included in the LCC estimates.) Refer to appendix B for further explanation of this CBS application.

The CBS may also have application as a structure to collect and analyze historical environmental management cost data. However, it is important to note that the CBS is not intended to be used as a cost-accounting structure. Many of the costs included in Environmental Program Management (CBS element 1.0) are generally considered to be part of the overhead pool and are not readily separable. Additionally, many of the elements of work in the CBS are performed on a facility-wide basis (in a batch process) and are not readily separable by program.

The topic of environmental cost reporting was addressed at the "Workshop on the Environmental Life Cycle Cost Estimating for Weapons Systems" which developed the ECES (refer to the Preface of this report for a brief discussion on the workshop). The following is an excerpt from the workshop's final report dated June 1994.

Requirements to identify costs reported separately from those of weapons systems as environmental costs are to be addressed as follows:

• The weapon system cost analysis requirement document (CARD) must have all environmental (C3P2, etc.) requirements and environmental goals/directives stated explicitly. The goal of the component cost element structure and its integration into the [Component Cost Analysis] CCA process is to examine environmental quality issues.

- All environmentally-related costs are therefore fully integrated into the life-cycle cost of a weapons system, just as are other categories of costs (e.g., weight limitations, radar avoidance requirements, target detection and combat maneuverability). Therefore, although environmental issues may stimulate process changes or system improvements in weapons systems, the costs for these changes and improvements inherent in the acquisition process are difficult and, in some cases, impractical to separate from other costs.
- If required to identify environmental costs associated with the introduction of a weapons system, the consensus on which costs are to be specified as environmental costs are those costs directly associated with compliance-driven activities (e.g., processes, equipment, fees, labor, materials). These costs are those that can be directly allocated to meeting specific regulations and directives imposing the limitation on environmental impacts.
- In some scenarios, separate reporting of environmental costs may be required or mandated. This approach is inappropriate given the above integration of these costs into the overall design and costing of the weapons system.

Although the CBS cost elements should be considered when developing a LCC estimate, they can be included in the estimate either explicitly or implicitly. The important point is that the environmental management costs are included (and only once) in the LCC estimates.

4.0 COST BREAKDOWN STRUCTURE DICTIONARY

1.0

Environmental Program Management

Definition:

Environmental Program Management includes the development of plans and programs associated with environmental pollution prevention, compliance, and conservation. The professional support functions associated with these plans, programs, and other environmental management activities are also included in this element. These activities are the infrastructure required of every program to conduct business and are generally considered as overhead.

Subordinate Elements:

1.01 Program Management

1.02 Program Support

Notes:

The activities included in Environmental Program Management are often considered to be overhead functions (included in the indirect cost accounting pool) and are generally not separable by MDAP. These CBS elements are provided for consideration during the development of an MDAP LCC estimate and other cost analyses. Special MDAP requirements such as new facility construction may require additional Environmental Program Management resources. An example of this consideration is provided in appendix B of this report.

Program Management

Definition:

Program Management includes activities performed by professional staff to develop plans and programs to manage, procure, distribute, control, treat, store, dispose, and monitor HTR materials and waste. This element provides the program management activities that deal most directly with these HTR environmental requirements.

Subordinate Elements:

1.01.01 Program Planning

Examples:

- Compliance
- Pollution Prevention
- Conservation
- Cleanup

1.01.02 Compliance Management

Examples:

- Regulatory Interaction (...reporting, permitting)
- Executive Order Compliance
- Environmental Law Compliance (air, water, solids, and noise)
- State Statutes/State Law Compliance
- Local and Municipal Law Compliance
- Environmental Management Audits
- Record Keeping

1.01.03 Pollution Prevention Management

Examples:

- Air, Water, Solids, and Noise Pollution Prevention Programs
- HTR Material Elimination/Reduction/Substitution Programs
- Waste Minimization Program
- Reuse/Recycle Programs

1.01.04 Conservation Management

Examples:

- Preservation of Natural Habitat
- Preservation of Cultural and Archeological Resources
- EIS/EA

1.01.XX Other

Notes:

Program Management is separated from Program Support to provide visibility to those management activities more directly related to Compliance, Pollution Prevention, Conservation and Cleanup.

Program Support

Definition:

This element includes the legal, medical, and other professional support that can be affected by HTR material and waste management activities. These support activities include several program support functions required to conduct any program (including environmental programs), such as systems engineering, cost and schedule estimating, financial management, and contracting activities. The activities included in this element provide support for those areas most likely to be affected by the environmental management requirements or by responding to environmental conditions.

Subordinate Elements:

1.02.01 Training/Certification

Examples:

- Personal Protection Training
- Hazardous Communication Training
- HTR Material and Waste Handling Training
- Emergency Response Training

1.02.02 Public Affairs

1.02.03 Engineering and Administrative Support

Examples:

- Cost Estimate/Analysis
- Cost/Schedule Control System Criteria
- Engineering Network Analysis
- Prepare Reports/Participate in Reviews
- Subcontract Administration

1.02.04 Legal Support

Examples:

- Enforcement Actions (e.g., civil, criminal, citizen suits)
 - Civil Suit/Toxic Torts Defense

1.02.03 Medical

Examples:

- Occupational Physical Examinations
- Industrial Hygiene Surveys
- 1.02.04 Health and Safety
- 1.02.05 Quality Assurance/Quality Control
- 1.02.06 Emergency Response
- 1.02.XX Other

Notes:

This element is included in the CBS for consideration and/or incorporation, as appropriate, in LCC estimates, but is less sensitive to specific HTR material management decisions than the Program Management element.

HTR Material Management

Definition:

This element addresses the hands-on management and control of HTR materials for each phase (or portion thereof) of the life cycle of weapons system programs and projects that involve the use of HTR materials. This element also includes activities that implement pollution prevention and compliance initiatives including construction or acquisition of facilities and/or equipment unique to HTR materials.

Subordinate Elements:

- 2.01 HTR Material Management and Support
- 2.02 HTR Material Control and Distribution
- 2.03 HTR Material Management Facilities

Notes:

The activities included under HTR Material Management are considered to be directly associated with a given MDAP. Although this element is direct, some costs associated with it may not be separable because many of these activities are facility oriented and are performed in a batch process with other MDAPs.

HTR Material Management and Support

Definition:

This element specifically includes activities that implement pollution prevention and compliance initiatives developed under Environmental Program Management (CBS element 1.0). The activities to implement Pollution Prevention and Compliance programs are directly correlated to the particular MDAP generating the requirement.

Subordinate Elements:

2.01.01 Pollution Prevention Program Implementation

Examples:

- HTR Material Studies
- HTR Material Bench Scale Test
- HTR Material Demonstration
- HTR Material Conservation (recovery, reuse, recycle)

2.01.02 Compliance Program Implementation

Examples:

- Surveillance of Process Operations
- Quality Assurance/Quality Control
- Industrial Hygiene Surveys
- Waste Management Coordination

2.01.XX Other

Notes:

These activities are primarily the implementation of the plans and programs established under CBS element 1.0.

HTR Material Control and Distribution

Definition:

This element implements the programs to control and distribute HTR materials. This element has been referred to as a HTR material pharmacy because the strict control of HTR materials is analogous to the control of pharmaceuticals. At some DoD installations, in order to acquire HTR materials, the user must present a requisition form displaying a certification to handle these materials as well as the reason for their use and the expected quantity required. This element also implements pollution prevention initiatives specific to the conservation of HTR materials through such programs as recycling.

Subordinate Elements:

2.02.01 Requisition/Acquisition

2.02.02 Handling/Distribution

2.02.03 Management/Control of Use

2.02.04 Recovery

2.02.05 Reuse

2.02.06 Recycle

2.02.XX Other

Notes:

These activities are associated with the strict management and control of HTR materials. The process of acquiring, control, and using these materials is similar to that of the medical pharmacy industry.

HTR Material Management Facilities

Definition:

HTR Material Management Facilities include any specific or peculiar equipment or facility required to handle, control or use HTR materials. Examples include personnel protection equipment and installation and use of a ventilation system and/or filtering system.

Subordinate Elements:

2.03.01 Personnel Protection

Examples:

- Protection Equipment Procurement
- Equipment Dispensing and Tracking
- 2.03.02 HTR Capital Facilities/Equipment
- 2.03.XX Other

Notes:

Only those facilities unique to HTR material management are included in this element. All facilities dealing with HTR waste steams are included in HTR Waste Management (CBS element 3.0).

HTR Waste Management (On-site and/or Off-site)

Definition:

HTR Waste Management includes taking custody of the generated waste streams and conducting all HTR waste treatments, storage, and disposal activities required, whether the activity is an extensive on-site operation or simply off-site disposal. The disposal in this case is specific to process waste streams and does not include environmental restoration waste which is included under Remedial Action and/or Corrective Measures (CBS element 4.0).

Subordinate Elements:

- 3.01 HTR Waste Operations Management and Support
- 3.02 On-site Waste Management Facility Construction/Operations
- 3.03 Off-site HTR Waste Disposal

Notes:

This element includes all activities associated with HTR waste management. The HTR waste may have been produced during a process operation or may be generated by the disposal of a HTR material.

Definition:

This element addresses the hands-on management and control of HTR waste streams for each phase (or portion thereof) of the "fe cycle of weapons system programs and projects that generate HTR waste. This element specifically includes activities that implement pollution prevention (see notes below) and compliance management initiatives developed under Environmental Program Management (CBS element 1.0)

Subordinate Elements:

3.01.01 Pollution Prevention Program Implementation

Examples:

- Waste Operations Studies
- Waste Operations Bench Scale Tests
- Waste Operations Demonstration
- Waste Operations Decision Support
- Waste Preparation
- Waste Monitoring

3.01.02 Compliance Program Implementation

Examples:

- Interface with Waste Generator
- Waste Assessment/Characterization
- Waste Stream Control
- Quality Assurance/Quality Control

3.01.XX Other

Notes:

Pollution Prevention as it applies to HTR Waste Management primarily consists of waste minimization programs. Activities such as bench scale tests are implemented to test treatment technologies that can reduce the volume and/or toxicity of the process waste streams.

The activities included under HTR Waste Management are considered to be directly associated with a given MDAP. Although this element is direct, some costs associated with it may not be separable because many of these activities are facility oriented and are performed in a batch process with other MDAPs.

On-site Waste Management Facility Construction/Operations

Definition:

This element includes the construction and operations of treatment, storage, and disposal facilities that deal with HTR waste. The treatment facility may include several technologies such as biological, chemical, physical, thermal, and stabilization. The storage facilities may address long-term, short-term, and temporary requirements. The disposal facilities include RCRA Landfills, Shallow Disposal Facilities, and Engineered Disposal Facilities. Facility closure activities are included for all treatment, storage, and disposal facilities mentioned above.

Subordinate Elements:

3.02.01 Treatment Facility Construction/Operations

Examples:

- Building(s) Design/Construction
- Treatment Equipment Procurement/Installation
- Treatment Operations and Equipment Maintenance (e.g. Biological, Chemical, Physical, Thermal and Stabilization)
- 3.02.02 Treatment Facility Decontamination and Decommissioning (D&D)
- 3.02.03 Storage Facility Construction/Operations

Examples:

- Building(s) Design/Construction
- Storage Facility Equipment Procurement/Installation
- Storage Operations & Equipment Maintenance (e.g., long-term, short-term, temporary)
- 3.02.04 Storage Facility D&D
- 3.02.05 Disposal Facility Construction/Operations

Examples:

- Building(s) Design/Construction
- Disposal Facility Equipment Procurement/Installation
- Disposal Operations and Equipment Maintenance
 (RCRA Landfill, Shallow Disposal Facility, Engineered Disposal Facility)
- 3.02.06 Treatment, Storage, and Disposal Facility Closure
- 3.02.XX Other

Notes:

This element includes all handling of HTR wastes with the exception of HTR Off-site Waste Disposal (CBS element 3.03).

Off-site HTR Waste Disposal

Definition:

This element includes the payment of fees to either commercial or other than commercial (Government-owned) disposal operations. The loading and transportation cost of these wastes may be included in the disposal fee. If it is not then this task should be included in the HTR Materials and Waste Transportation (CBS element 5.0).

Subordinate Elements:

3.03.01 Commercial (Fee)

3.03.02 Other than Commercial (Fee)

Notes:

This element does not include disposal of waste acquired from environmental restoration programs.

Environmental Restoration/Corrective Measures

Definition:

This element includes site investigations, studies, design, and cleanup activities under both RCRA and CERCLA required to restore polluted sites to an acceptable level.

Subordinate Elements:

- 4.01 Preliminary Assessment/Site Investigation (PA/SI) and/or RCRA Facility Assessment (RFA)
- 4.02 Remedial Investigation/Feasibility Study (RI/FS) and/or RCRA Facility Investigation/Corrective Measures Study (RFI/CMS)
- 4.03 Remedial Design
- 4.04 Remedial Action and/or Corrective Measures

Notes:

This category of the CBS is taken directly without change from the final draft Work Breakdown Structure (WBS) developed by the Interagency Cost Estimating Group (ICEG). The ICEG is an informal, ad hoc group with representatives from DoD, the Department of Energy, the Environmental Protection Agency, and other agencies. This WBS is currently in a formal interagency review and approval process. The U.S. Navy and the U.S. Army Corps of Engineers are currently using this WBS to contract specific environmental restoration projects. The complete Environmental Restoration/Corrective Measures WBS, adapted from the ICEG, is provided in appendix C of this report.

Preliminary Assessment/Site Investigation (PA/SI) and/or RCRA Facility Assessment (RFA)

Definition:

This element includes the activities involved in one of the first stages in remediating a site. the PA/SI under CERCLA or the RFA under RCRA is conducted to evaluate all known information about the site. The preliminary investigation or assessment is limited and usually non-intrusive conducted to determine the extent and nature of the contamination of the site. The purpose is to determine if further action or investigation is appropriate.

Notes:

The subordinate elements to this section are listed in appendix C within the Composite Work Breakdown Structure under column .01.

Remedial Investigation/Feasibility Study (RI/FS) and/or RCRA Facility Investigation/Corrective Measures Study (RFI/CMS)

Definition:

RI under CERCLA or the RFI under RCRA is conducted to determining the extent of hazardous substance contamination and to conduct treatability investigations. The objective of the FS under CERCLA or the CMS under RCRA is to identify alternatives for remediation and to select and describe a remedial action.

Notes:

The subordinate elements to this section are listed in appendix C within the Composite Work Breakdown Structure under column .02.

4.3	Remedial Design	
Definition: This element includes the engineering design activities to develop drawings and specifications required to implement the chosen remedial alternative.		
Notes: The subordinate elements to this section are Breakdown Structure under column .03.	listed in appendix C within the Composite Work	

Remedial Action and/or Corrective Measures

Definition:

This element includes all cleanup activities associated with the contaminated site. These activities include removal actions, emergency response actions, interim remedial actions, remedial (or corrective) actions, and long-term monitoring. This element usually involves implementing, monitoring, and overseeing cleanup activities and ensuring that the remedy is constructed properly and in conformance with Remedial Design plans and is not completed until all closure requirements are met.

Notes:

The subordinate elements to this section include all the line items listed in appendix C under the (Hazardous, Toxic, and Radioactive Waste) HTRW Remedial Action March 1992 Work Breakdown Structure (WBS) under CSI code 33.

HTR Material and Waste Transportation

Definition:

This element includes activities to manifest, permit, load, transport, and unload HTR materials and waste throughout the life cycle of the weapon system.

Subordinate Elements:

- 5.01 Transportation Management
- 5.02 Transportation

Notes:

The activities reported under this element are pervasive throughout the HTR Material Management, HTR Waste Management and Environmental Restoration/Corrective Action programs, but are separated here for independent consideration.

5.0 ENVIRONMENTAL MANAGEMENT COST DRIVER CATEGORIES

5.1 Description of the Environmental Management Cost Driver Categories

In addition to assessing each tool's range and depth of coverage according to the Cost Breakdown Structure (CBS), each tool will be evaluated to determine which cost drivers it addresses. The Cost Driver Category (CDC) is a list or grouping of factors that are likely to significantly affect the costs of activities detailed in the CBS. The major categories are as follows:

- HTR Substances
- Waste Sources
- Personnel Protection Level
- Mode of Transportation
- Cost/Schedule Risk.

Each cost category applies to one or more of the CBS summary level elements. For instance, cost categories under HTR Substances (CDC A) affect CBS elements 2.0 through 5.0, whereas cost categories under Mode of Transportation (CDC D) affect only CBS element 5.0.

The HTR substances were derived from the OSHA requirements listed in Title 29 CFR 1910.120, the Environmental Protection Agency list of substances identified in Title 40 CFR Part 302, and the Department of Transportation (DOT) list of substances identified in Title 49 of the CFR Part 172. The definitions for these substances were taken from the DOE EM Safety and Health Introduction Manual, and DOE Order 5820.2A. The other cost drivers were identified from experience and knowledge of the subject matter and are self-explanatory.

5.2 Application of the Environmental Management Cost Driver Categories

The CDC will be use by the project team to assess the cost tools and their coverage of important cost driving factors. For example, the factor addressing the type of HTR materials used in a process operation (CDC A) can significantly affect the process costs. Activities affected by this cost driving factor include the costs of necessary compliance management issues (e.g., permits, record keeping, audit preparation), waste management decisions (such as whether a HTR waste should be diluted and dumped, chemically treated, or contained in special drums for off-site disposal), and others.

In addition to use by the project team, these cost driving factors can be used for consideration by cost estimators/analysts during the development of a MDAPs LCC estimate or trade studies (see appendix B). The CDC was developed for the purposes of this project

environmental cost drivers. For example, a comprehensive list of environmental restoration cost driving factors used by the U. S. Air Force Center for Environmental Excellence is included in appendix D of this report listing relative complexity factor rankings for environmental cost estimating.

The EM Cost Risk (CDC E) is an important consideration that every tool should address. This involves the potential cost impacts inherent in a project due to the materials/substances used, produced, or disposed (e.g., liability damages to property or personnel, noncompliance risks and the subsequent fines or orders to halt production).

5.3 Environmental Management Cost Driver Categories

A listing of the EM CDCs is provided below.

A. HTR Substances (CBS 2.0 - 5.0)

A.1 Hazardous/Toxic

Flammable Liquids
Flammable Solids
Corrosive
Reactive
Poisonous/Toxic
Oxidizer
Explosive
Prohibited

A.2 Contact Handled Radiological

Low-Level Mixed Alpha Low-Level Alpha Low-Level Mixed Greater than Class C

A.3 Remote Handled Radiological

Alpha Low-Level Mixed Greater than Class C

B. HTR Waste Sources (CBS 3.0, 4.0)

B.1 Process Management (e.g., manufacturing, maintenance) (CBS elements 2.0, 3.0)

Manufacturing Facility
Operational Bases
Depot Facilities
Other

B.2 Environmental Restorations (CBS element 4.0)

Landfill

Waste Piles

Tanks, Drums, and Loose Debris

Structural Decontamination and Decommissioning:

- Buildings
- Systems
- Machinery/Other

Pits and Trenches

Buried Tanks/Drums

Lakes and Ponds

Swamps, Lagoons, and Impoundments

River and Streams

Groundwater

C. Personnel Protection Levels (CBS elements 2.0 - 5.0)

- C.1 Protection Level A
 Positive Pressure Breathing Apparatus and Fully Encapsulated Suit
- C.2 Protection Level B
 Positive Pressure Breathing Apparatus and Chemical Resistant Suit
- C.3 Protection Level C

 Respirator and Chemical Resistant Suit
- C.4 Protection Level D

 Normal Work Uniforms and No Special Protection
- C.5 Protection Level E (or D+)
 Gloves, Goggles, Tyveks Suits, Steel-Toed Boots and Hard Hats

D. Mode of Transportation (CBS element 5.0)

- D.1 Truck
- D.2 Rail
- D.3 Water
- D.4 Air

E. Environmental Management Cost Risk (CBS elements 1.0 - 5.0)

- E.1 Medical Risk (Exposure/Illness Loss of Time)
- E.2 Liability Damages Risk

Toxic Torts

Real Property Devaluation Calculation Contaminated Groundwater Calculation

Natural Resource Damages

- E.3 Regulatory Compliance Risk
- E.4 Technology Risk
- E.5 Scope
- E.6 Unknown

5.4 Definitions of FiTR Substances

Hazardous/Toxic are materials and wastes that may have adverse effects on the environment or on the health and safety of exposed individuals. "Hazardous" refers to a potential danger to the environment or human health. "Toxic" refers to a present danger to the human health. These two conditions are closely related and not separately defined. Brief definitions of hazardous/toxic substances are provided below.

Flammable includes any solid, liquid, vapor, or gas that ignites easily and burns rapidly. Solid flammables include dusts and powders, such as charcoal and aluminum, and low-ignition-point materials. According to the Department of Transportation, flammable liquids include any liquid that produces enough vapor to ignite at temperatures lower than 141°F. Flammable gases ignite easily and may be explosive if confined in a canister or cylinder.

Corrosive includes substances that cause the deterioration of other materials. A corrosive may disintegrate metal, body tissue, plastics, and other materials. Corrosives can be in a solid, liquid, or gas form. The strength of a corrosive liquid is generally measured by pH numbers (1-14).

Reactive includes substances that undergo a violent reaction when they come in contact with water or are otherwise normally unstable. Examples of reactives include organic peroxides, pyrophorics, or water-reactives.

Poisonous/toxic includes substances that can cause health hazards by damaging living cells and tissues. Each unique chemical compound possesses inherent properties that determine the type and degree of hazard it presents. These materials include pesticides, herbicides, solvents, asbestos, mercury, lead, polychlorinated biphenyls (PCBs), and heavy metals. Toxic chemicals include carcinogens, mutagens, teratogens, systemic poisons, asphyxiants, irritants, and allergic sensitizers.

Oxidizer includes substances able to supply oxygen chemically or supplement oxygen with other oxidizing gases enabling the support of fire. Oxidizers can exist in a solid, liquid, or gas form. Fires supported by pure or highly concentrated oxidizers are extremely difficult to control and extinguish. Oxidizers can also produce toxic materials during decomposition. Common oxidizers include, chlorates, pool chlorinators, peroxides, and nitrates.

Explosive includes substances that undergo very rapid chemical transformation with a violent release of pressure and heat. Some explosives can be detonated by shock, heat, or friction, while others are less volatile and need a booster to detonate.

Prohibited includes substances that are or will be illegal for use throughout the DoD. Examples include ozone-depleting compounds such as freon-12, which cannot be purchased after 1995, and freon-22, after 2005.

Radioactive Waste, as defined in this document, is divided into two major categories, "contact handled" and "remote handled." The remote handling of radioactive waste is required when the external dose rate of the waste or waste container exceeds 200 mrem/hr. This waste category is further subdivided into three categories, low-level non-alpha contaminated waste, low-level alpha contaminated waste, and Greater-Than-Class C waste. Low-level waste includes all radioactively contaminated waste that is not classified as high level, transuranic, spent nuclear fuel, or fission by-products. Alpha (alpha emitting particles) contaminated low-level waste contains a concentration of less than 100 nCi/g of Transuranic (TRU) radiation. The radioactive waste classified as Greater-Than-Class C generally contains some alpha contamination and high levels of gamma radiation.

Greater-Than-Class C is a classification developed by the Nuclear Regulatory Commission to designate the waste generally unacceptable for near-surface disposal. Waste that exceeds low-level waste disposal criteria based on concentration of radionuclides is placed in classes greater than C (Classes A or B).

TRU waste (or materials) containing TRU elements of greater than 100 nCi/g are not included in the CDC. TRU waste refers to waste materials containing elements with atomic numbers greater than 92. These elements are generally alpha-emitting radionuclides with half-lives of greater than 20 years.

ANNOTATED BIBLIOGRAPHY

DOE, Idaho National Engineering Laboratory, Cost Modules and Work Breakdown Structure contained in Waste Management Facilities Cost Information for Mixed Low-Level Waste, Prepared by EG&G Idaho Inc., EGG-WM-10962, March, 1994.

Document Available through National Low Level Waste Management Program, P.O.Box 1625, Idaho Falls, Idaho 83415-2420, Tel: (208) 526-6927.

DoD Environmental Cost Estimating Workshop Documentation, Final Report of the Environmental Life Cycle Cost Estimating for Weapons Systems Workshop (specifically, the Environmental Cost Element Structure), June 1994.

Document available through the Center for Sustainable Technology and the School of Civil and Environmental Engineering at the Georgia Institute of Technology for Headquarters Air Force Civil Engineering Support Agency, Tyndall Air Force Base, Atlanta, GA 30332-0355, Tel: (404) 894-2201.

Interagency Cost Estimating Group (ICEG) Remedial Studies (assessment) and Remedial Design Work Breakdown Structure, Composite Work Breakdown Structure, June 1994.

Document available through HQ, U. S. Army Corps of Engineers, Attn: CEMP-EC, 20 Massachusetts Ave., SE, Washington, DC, Tel: (202) 272-0233.

Interagency Cost Estimating Group (ICEG) Remedial Action Work Breakdown Structure, HTRW [Hazardous, Toxic, and Radioactive Waste] Remedial Action Work Breakdown Structure (WBS), October 27, 1993.

Document available through HQ, U. S. Army Corps of Engineers, Attn: CEMP-EC, 20 Massachusetts Ave., SE, Washington, DC, Tel: (202) 272-0233.

TASC, Cost Element Definitions, Hazardous Materials Life Cycle Estimator User's Guide Version 3.1. Brooks Air Force Base Human Systems Center, July 8, 1994.

Document available through Human Systems Center (HSC/YAQ), 8213 14th St., Brooks Air Force Base, TX 78235-5246, Tel: (210) 536-5121.

U. S. Air Force Center for Environmental Excellence, Relative Complexity Factor Rankings for Environmental Cost Estimating.

Document available through U. S. Air Force Center for Environmental Excellence, 8108 Chennault Road, Brooks AFB, TX 78235, Tel: (210) 536-5268.

Appendix A

Appendix A provides a crosswalk between the Environmental Cost Element Structure (ECES) developed during the Environmental Life Cycle Cost Estimating for Weapons System Workshop and the Cost Breakdown Structure (CBS) and Cost Driver Category (CDC). The relationship between these structures is further explained in the Preface to this report. The primary difference between these structures is that the CBS and CDC focus on environmental management activities and cost driving factors associated with Hazardous, Toxic, and Radiological (HTR) materials and wastes only.

Environmental Management Cost Breakdown Structure

1.0 Environmental Program Management

Program Management

Program Planning

Pollution Prevention Management

Compliance Management

Conservation Management

Program Support

Training / Certification

Public Affairs

 Engineering & Administrative Support

• Legal

• Medical

· Health & Safety

 Quality Assurance / Quality Control

Emergency Response

/ Management

Environmental
Cost Element Structure

Planning

Program Management

Prevention

Pollution

Program Support

Conservation

• Training / Certification

Management


Restoration

Auditing

Cost Risk

Compliance

Environmental Cost Element Structure



an and	·		
Environmental Cost Element Structure	AirWaterSolidsHazardous MaterialsHazardous WasteNoise	Preservation of Natural Habitat Preservation of Cultural & Archeological Resources EIS / EA	• Water • Soil • Materials
invironmental C Compliance	Pollution Prevention	Conservation	Restoration

Environmental Management Cost Breakdown Structure

- 4.0 Environmental Restoration / Corrective Action
- PA/SI or RFA
- RI/FS or RFI/CMS
- Remedial Design
- Remedial Action / Corrective Measures

5.0 HTR Material & Waste Transportation

Transportation Management

Planning
 Program Management

Management

Program Support
 Training / Certification

Auditing

Transportation

Compliance
 Pollution Prevention

Cost Risk

Environmental Cost Element Structure

Compliance	· Water
	Solids Hazardous Materials
	Hazardous Waste
	Special Compliance Report
Pollution Prevention	· Air · Water · Solids
	 Hazardous Materials Hazardous Waste Noise
Conservation	Preservation of Natural Habitat
	Preservation of Cultural & Archeological
	Resources • EIS / EA
Restoration	• Water • Soil
	• Materials
Management	Planning Program Management
	Program Support Training / Certification Auditing
	Pollution Prevention Conservation

Environmental Management Cost Driver Categories

HTR Substance

- Hazardous / Toxic
- Contact Handled Radiological
- Remote Handled Radiological

HTR Waste Sources

- Form Process Management
- **Environmental Restorations**

Personnel Protection Level

Protection Levels A-E

Model of Transportation

- Truck
- Rail
- Sea

Environmental Management Cost Risk

- Medical Risk (Exposure/Illness/Loss of Time)
 - Liability Damages Risk
- Regulatory Compliance Risk **Technology Risk**

 - Scope
- Unknown

 Management
 Compliance Restoration

Cost Risk

Appendix B

Appendix B provides an example of a trade-off study between the use of a toxic cleaning agent currently used for the scheduled maintenance of a weapon system and an alternative non-toxic cleaning agent. This example illustrates the use of the Cost Breakdown Structure (CBS) and the Cost Driver Category (CDC) in these types of trade studies. It also is provided here to illustrate how activities, such as process operations (in this example the cleaning operation itself) not included in the CBS or CDC can also be included in a trade study.

The CBS and CDC address only those activities directly associated with the management, procurement, distribution, control, treatment, storage, disposal, and final disposition of Hazardous, Toxic, and Radiological (HTR) materials and waste. An example of activities not included in the CBS or CDC are process operations such as manufacturing or maintenance operations, which are primary activities already included in the weapons systems Work Breakdown Structure (WBS) (e.g., MIL-STD-881B). It is recognized that the selection and use of HTR materials can influence the productivity associated with these process operations, but this change in productivity will be addressed in the Life Cycle Cost (LCC) estimate where the primary activity is found. To illustrate this point, consider the following case: A process operation such as parts cleaning can be influenced by the selection of the cleaning agent, but the activity of cleaning the part is addressed under scheduled maintenance in the LCC estimate.

The following example trade study comparing two alternative cleaning solutions includes the affected CBS elements of work as well as the change in productivity for those elements of work accounted for outside of the CBS. The trade study also includes the cost risk for each alternative. The hypothetical trade study is comparing the LCC of continuing the use of a toxic cleaning solvent to the cost of converting to a proposed nontoxic cleaning solution. The results of the trade study may look something like the following table.

Table 3-2 - Trade Study Example (Alternative Cleaning Agents)

Cost Element (includes only affected elements)	Source/ Definition	Alternative A Toxic Solvent	Alternative B Nontoxic Solvent
Compliance Management	CBS 1.01.02	> \$	< \$
HTR Pollution Prev. Program Implementation (bench scale tests)	CBS 2.01.01		> \$
HTR Material Control and Distribution	CBS 2.02	> \$	< \$
Waste Management Off-Site Disposal	CBS 3.03	> \$	< \$
Cleaning Operation	Operations and Support Scheduled Maintenance	<< \$	>> \$
Loss Time Exposure/Illness (refer to Cost Risk in Section 5 of this report)	CDC E.1	> \$	< \$
Liability Risk (refer to Cost Risk in Section 5 of this report)	CDC E.2	> \$	< \$
Total Cost (alternative A preferred)		< \$	> \$

Notes: • The Operations and Support Estimate is not contained in the CBS or the CDC.

[•] This trade study example is only illustrative, it is not intended to be all inclusive.

As shown in this example, only those activities directly dealing with the environmental management of the HTR materials and waste are included in the CBS. The preferred alternative (alternative A) shows that, although cost is greater for all elements included in the CBS (with the exception of bench scale test conducted on the proposed cleaning solution), the actual cleaning operation (the scheduled maintenance process operation) more than compensates for these costs. This example also illustrates how the cost risk factors included in the CDC can be used.

Appendix C

Appendix C includes a copy of the final draft Work Breakdown Structure (WBS) developed by the Interagency Cost Estimating Group (ICEG) as described in this report. There are two WBSs in this appendix. The first is the environmental restoration studies and design WBS entitled the Composite Work Breakdown Structure and the second is a cleanup WBS, the HTRW Remedial Action Work Breakdown Structure. The first WBS is depicted in a matrix format because there are several elements of work that are common to the three major phases (e.g. preliminary assessment, assessment, and design). The Remedial Action (RA) WBS is provided in standard WBS format. A dictionary exists for the first three levels of the RA WBS but is not included in this report.

PA/S	I RI/FS	[1	
(RFA		RD		COMPOSITE WORK BREAKDOWN STRUCTURE
.01	.02	.03		
	1		.01	PREPARATION OF PLANS
'			.02	PROJECT MANAGEMENT / SUPPORT / ADMIN
			.03	ADMINISTRATIVE RECORD
			.04	COMMUNITY RELATIONS
			.05	REGULATORY INTERACTION
'			.06	FIELD INVESTIGATION
			.07	SITE WORK / TEMPORARY FACILITIES
			.08	OFF-SITE LABORATORY SAMPLE ANALYSIS
		İ	.09	ON-SITE LABORATORY SAMPLE ANALYSIS
			.10	ANALYTICAL SUPPORT/SAMPLE MANAGEMENT/DATA VALIDATION
			.11	DATA EVALUATION
		N/A	.12	RISK ASSESSMENT
<u> </u>		N/A	.13	DOCUMENT ASSESSMENT
N/A		N/A	.14	ALTERNATIVE EVALUATION (RA / CM)
N/A			.15	TREATABILITY STUDIES
N/A		N/A	.16	DOCUMENT FS (CMS)
ŀ		N/A	.17	POST ASSESSMENT SUPPORT
		N/A	.18	ENFORCEMENT SUPPORT
N/A	N/A		.19	IDENTIFICATION OF LONG LEAD ITEMS
N/A	N/A		.20	DESIGN PREPARATION (6% Limit)
N/A	N/A		.21	VALUE ENGINEERING / SPECIAL STUDIES
N/A	N/A		.22	POST DESIGN SUPPORT
N/A	N/A		. 23	A/E SUPPORT DURING REMEDIAL ACTION
			. 9X	OTHER

^{*} RISK ASSESSEMENT for PA/SI (RFA) is the Hazardous Ranking System; for RI/FS (RFI) it is the BASELINE RISK ASSESSMENT

^{**} DOCUMENT ASSESSMENT refers to PA/SI (RFA) Documentation or RI (RFI) Documentation

^{***} POST ASSESSMENT SUPPORT refers to POST PA/SI (RFA) SUPPORT or POST RI (RFI) SUPP

PA/SI	RI/FS	!		
	(RFI)	,		COMPOSITE WORK BREAKDOWN STRUCTURE
.01	.02	.03		
		i		PREPARATION OF PLANS
1		ļ i	.01	WORK PLAN
			. 02	CHEMICAL DATA ACQUISITION PLAN
1			. 03	SAMPLING AND ANALYSIS PLAN
}		}		QUALITY ASSURANCE PROJECT PLAN
				FIELD SAMPLING PLAN
			.04	SITE HEALTH & SAFETY PLAN
			.05	POLLUTION CONTROL AND MITIGATION PLAN
l]	. 0 6	data management plan
			. 37	COMMUNITY RELATIONS PLAN
1			. 08	TRANSPORTATION & DISPOSAL PLAN (WASTE MGT PLAN)
			. 09	SITE MANAGEMENT PLAN
N/A		N/A		RISK ASSESSMENT PLAN
			.11	DEVELOP TECHNICAL PROJECT GOALS & OBJECTIVES
N/A				DEVELOP CONCEPTUAL SITE MODEL
				ID OF DATA NEEDS & DQOS
N/A				ID OF PRELIM. RA OBJECTIVES & POTENTIAL ALTS
N/A				ID OF TREATABILITY STUDIES
				PRELIMINARY ID OF ARARS OR STDs
				ID OF NEPA REQUIREMENTS
l !				ID OF OTHER REGULATORY REQUIREMENTS
			.12	DEVELOP EMERGENCY RESPONSE PLANS/RPRT/APPRVL
				ENGINEERING EVAL. & COST ANALYSES
				ACTION MEMO PREPARATION
				REMOVAL ACTION PLANS & SPECS.
				DEVELOP INTERIM REMEDIAL PLANS/REPORTS/APPRVL
			. 9X	OTHER
1		(PROJECT MANAGEMENT / SUPPORT / ADMIN
			.01	CONDUCT PROJECT MANAGEMENT
l i		ļ		DEVELOP COST ESTIMATE
				COST/SCHEDULE CONTROL SYSTEM
N/A				Value Engineering / Cost Analysis Engineering Network Analysis
				ENGINEERING NETWORK ANALYSIS MANAGE, TRACK AND REPORT EQUIP. STATUS
[
		i		CONDUCT SITE VISIT ATTEND SCOPING MEETING
				ATTEND SCOPING MEETING EVALUATE EXISTING DATA
1				PREPARE REPORTS / PARTICIPATE IN REVIEWS
		i		PROJECT CLOSEOUT
		!	0 2	SUPPORT SUBCONTRACTING ACTIVITIES
			. 02	PROCUREMENT OF SUBS
		;		CONTRACTOR OA PROGRAM
1				COORDINATE WITH ANALYTICAL LABORATORY
			. 03	ADMINISTRATION / REPORTING
!		;		DOCUMENT COST AND PERFORMANCE STATUS
				BILLINGS
	:		97	OTHER
				ADMINISTRATIVE RECORD
[.01	
		: ! :		COMPILE DOCUMENTS
	į			PREPARE DRAFT ADMINISTRATIVE RECORD INDEX

A/SI RI/FS RFA) (RFI) 1	PD	COMPOSITE WORK BREAKDOWN STRUCTURE
.01 .02		COMPOSITE WORK BREAKDOWN STRUCTURE
		PREPARE ADMINISTRATIVE RECORD INDEX
		COORDINATE DUPLICATION OF ADMINISTRATIVE RECORD
	. 03	ASSEMBLE/UPDATE ADMINISTRATIVE RECORD AND INDEX
	. 9X	OTHER
	.04 C	DMMUNITY RELATIONS
	.01	CONDUCT COMMUNITY INTERVIEWS
	. 02	PROVIDE SUPPORT FOR COMMUNITY RELATIONS
	1	PREPARE FACT SHEETS
	İ	PARTICIPATE IN PUBLIC MEETINGS / HEARINGS
		SUPPORT BRIEFINGS
	. 03	MAINTAIN PUBLIC INFORMATION REPOSITORY
	. 9X	OTHER
	.05 RE	EGULATORY INTERACTION
	.01	SUPPORT MEETINGS WITH REGULATORS
İ	.02	COORDINATION OF LAWS & REGULATIONS
		PREPARE INITIAL NOTIFICATION
	.03	DEVELOP INTERAGENCY AGREEMENT
		AGENCY REVIEW SUPPORT
		STATE & LOCAL AGENCY REVIEW
	. 04	DEVELOP REGULATORY REPORTS / PERMITS / REVIEWS
	. 9X	OTHER
	.06 FI	ELD INVESTIGATION
	.01	SITE RECONAISSANCE
		ECOLOGICAL RESOURCES RECONAISSANCE
		WELL INVENTORY
		RESIDENTIAL WELL SAMPLING
1		LAND SURVEY
1		TOPOGRAPHIC MAPPING
	1	FIELD SCREENING
	. 02	PERFORM MOBILIZATION/DEMOBILIZATION (FIELD CREW)
	. 03	CONDUCT GEOLOGICAL INVESTIGATIONS (SOILS/SEDIMENTS)
	į	SURFACE SOIL SAMPLE COLLECTION
		SUBSURFACE SOIL SAMPLE COLLECTION
i		SOIL BORING/PERMEABILITY SAMPLING
, ,		SEDIMENTS SAMPLE COLLECTION
	1	SOIL GAS SURVEY
		TEST PIT
!	.04	CONDUCT AIR INVESTIGATIONS
		SAMPLE COLLECTION
:	÷	AIR MONITORING STATION
	.05	CONDUCT HYDROGEOLOGICAL INVESTIGATIONS - GROUNDWATER
•		WELL SYSTEMS INSTALLATION
•		ACCOMPLISH MOBILIZATION
i i		PERFORM WELL DEVELOPMENT
	:	CONDUCT DOWNHOLE GEOPHYSICS
÷ .		INSTALL MONITORING WELLS
÷ :	1	INSTALL TEST WELLS
	:	INSTALL GAS WELLS
		SAMPLE COLLECTION
:		HYDRO PUNCH
		TIDAL INFLUENCE STUDY
		HYDRAULIC TESTS (PUMP TEST)
:		GROUNDWATER ELEVATION MEASUREMENT
:	;	OTHER
		CONDUCT HYDROGEOLOGICAL INVESTIGATIONS - SURFACE WATER

PA/SI	RI/FS			
	(RFI)			COMPOSITE WORK BREAKDOWN STRUCTURE
	.02		1	* - *
		!		SAMPLE COLLECTION
ł	ļ	i	į	TIDAL INFLUENCE STUDY
	1	1	Ì	SURFACE WATER ELEVATION MEASUREMENT
ł		İ	. 07	CONDUCT WASTE INVESTIGATION
	}		1	SAMPLE COLLECTION (GAS, LIQUID, SOLID)
ì	ļ	1	i I	DERIVED WASTE DISPOSAL (GAS, LIQUID, SOLID)
•	}	1	.08	CONDUCT GEOPHYSICAL INVESTIGATION
	Ì	1		SURFACE GEOPHYSICAL ACTIVITY
	1	}		MAGNETOMETER
	<u> </u>	į		ELECTROMAGNETICS
	!		ļ	GROUND PENETRATING RADAR
	į	ì		SEISMIC REFRACTION
		j		RESISTIVITY
	}		1	SITE METEOROLOGY
			}	CONE PENETROMETER SURVEY
				REMOTE SENSOR SURVEY
	}		1	RADIOLOGICAL INVESTIGATION
			.09	CONDUCT ECOLOGICAL INVESTIGATION
		}	,	WETLAND AND HABITAT DELINEATION
	}	ļ	}	WILDLIFE OBSERVATIONS
ł i		!		COMMUNITY CHARACTERIZATION
	}			IDENTIFICATION OF ENDANGERED SPECIES
				BIOTA SAMPLING/POPULATION STUDIES
			.10	COLLECT CONTAMINATED BUILDING SAMPLES
			. 9X	OTHER
			.07 SI	TE WORK / TEMPORARY FACILITIES
	i I		.01	PERFORM MOBILIZATION/DEMOLITION
	i i		.02	CLEARING AND GRUBBING
			.03	PERFORM EARTHWORK
			.04	BUILD ROADS/PARKING/CURBS/WALKS
			ı	INSTALL FENCING
ļ	1			INSTALL ELECTRICAL DISTRIBUTION
			.07	INSTALL TELEPHONE/COMMUNICATION DISTRIBUTION
			.08	INSTALL WATER/SEWER/GAS DISTRIBUTION
			.09	INSTALL STEAM AND CONDENSATE DISTRIBUTION
			.10	INSTALL FUEL LINE DISTRIBUTION
ļ			.11	INSTALL STORM DRAINAGE/SUBDRAINAGE
			.12	PROVIDE COVER STRUCTURE OVER CONT. AREA
į	! 	1	.13	PROVIDE BORROW PIT/HAUL ROADS
			.14	CONSTRUCT TEMPORARY DECONTAMINATION FACILITIES
				CONSTRUCT SAMPLE / DERIVED WASTE STORAGE FACILITIY
			•	CONSTRUCT OTHER TEMPORARY FACILITIES
]		1	1	CONSTRUCT TEMPORARY/MOBILE LABORATORY
			.18	SITE RESTORATION
		,	. 9X	OTHER
	1	:	.08 OF	F-SITE LABORATORY SAMPLE ANALYSIS
;	: !	· !	.01	·
ļ	<u> </u>	:		ORGANIC
,		:		INORGANIC
j		;	:	RADIOCHEMISTRY
]	•	, ,		OTHER
] i			.02	ANALYZE GROUNDWATER SAMPLES
		! .		ORGANIC
				INORGANIC
!	! !		i	RADIOCHEMISTRY

PA/SI	21/78	ì]		
	(RFI)		1		COMPOSITE WORK BREAKDOWN STRUCTURE
	. J.:				
		i			OTHER
		1		. 03	ANALYZE SURFACE WATER SAMPLES
		į	i		ORGANIC
		l	İ		INORGANIC
		İ			RADIOCHEMISTRY
			İ		OTHER
		•		.04	ANALYZE SOIL / SEDIMENT SAMPLES
1			İ		ORGANIC
			İ		INORGANIC
					RADIOCHEMISTRY
	Í		Ì		OTHER
1	i		j	. 0.5	ANALYZE WASTE (GAS) SAMPLES
					ORGANIC
]					INORGANIC
i					RADIOCHEMISTRY
1			1		OTHER
				. 06	ANALYZE WASTE (LIQUID) SAMPLES
	!			. • •	ORGANIC
	ļ				INORGANIC
	1		İ		RADIOCHEMISTRY
ļ	-		!		OTHER
1	ļ			. 07	ANALYZE WASTE (SOLID) SAMPLES
i	l		[. • •	ORGANIC
1	į		:		INORGANIC
į			!		RADIOCHEMISTRY
i					OTHER
	1		i L	08	ANALYZE BIOTA SAMPLES
	!		:	. • •	ORGANIC
	į		;		INORGANIC
į	i				RADIOCHEMISTRY
į	1				OTHER
	1		İ.	09	ANALYZE BIOASSAY SAMPLES
	į				PERFORM BIOACCUMULATION STUDIES
	ļ		1	. 9X	OTHER
1	i		.09		-SITE LABORATORY SAMPLE ANALYSIS
	ļ	į			ANALYZE AIR/GAS SAMPLES
!		i	į ·	- 	ORGANIC
į	!		:		INORGANIC
!	•		!		RADIOCHEMISTRY
	1		1		OTHER
•		į		.02	ANALYZE GROUNDWATER SAMPLES
	i		•	-	ORGANIC
İ	;	;	i		INORGANIC
i	į	;			RADIOCHEMISTRY
i	:	;			OTHER
:	:	:		03	ANALYZE SURFACE WATER SAMPLES
1 :		:	•		ORGANIC
į	:	;			INORGANIC
;	i	:			RADIOCHEMISTRY
	:	:			OTHER
:	<u> </u>	:		04	ANALYZE SOIL/SEDIMENT SAMPLES
1	;	į	•	•	ORGANIC
:		:			INORGANIC
İ	i	i			RADIOCHEMISTRY
	į.				OTHER
i					

	RI/FS (RFI)			COMPOSITE WORK BREAKDOWN STRUCTURE
	.02		İ	TOTAL TOTAL TOTAL DESIGNATION GARAGAVAS
	1 0 12		.05	ANALYZE WASTE (GAS) SAMPLES
		ļ		ORGANIC
				INORGANIC
}		İ		RADIOCHEMISTRY
ļ]	}	OTHER
l			.06	ANALYZE WASTE(LIQUID) SAMPLES
}				ORGANIC
ļ			İ	INORGANIC
j			j	RADIOCHEMISTRY
}				OTHER
}			.07	ANALYZE WASTE (SOLID) SAMPLES
j				ORGANIC
j			}	INORGANIC
				RADIOCHEMISTRY
-	.			OTHER
j	}		. 08	ANALYZE BIOTA SAMPLES
]				ORGANIC
				INORGANIC
[RADIOCHEMISTRY
1				OTHER
[.09	ANALYZE BIOASSAY SAMPLES
[l .	PERFORM BIOACCUMULATION STUDIES
1	ĺ		.11	PERFORM TEMPORARY/MOBILE LABORATORY ANALYSIS
1	1		. + +	AIR / GAS
- 1	!			GROUNDWATER
j	j			SURFACE WATER
- 1	{			SOIL / SEDIMENT
İ	. !			WASTE - GAS
	1			
	ļ			WASTE - LIQUID
- 1	l	1		WASTE - SOLID
- 1) 			BIOTA
	Ì			BIOASSAYS
Ì	į			BIOACCUMULATION STUDIES
	j L			OTHER SAMPLE ANALYSIS
	!			OTHER
:	:			NALYTICAL SUPPORT/SAMPLE MANAGEMENT/DATA VALIDATION
į	1			PREPARE, SHIP, TRACK, & RETAIN ENVIRONMENTAL SAMPLES)
-	:	;	.01	PREPARE AND SHIP ENVIRONMENTAL SAMPLES
:	;			GROUNDWATER SAMPLES
į	;	:		SURFACE AND SUBSURFACE SOIL SAMPLES
į	ļ			SURFACE WATER & SEDIMENT SAMPLES
!	:	į		AIR SAMPLES
į	!	:		BIOTA SAMPLES
:		į		OTHER TYPES OF MEDIA SAMPLING AND SCREENING
:	i	1		COORDINATE WITH SAMPLE MGT PERSONNEL/REGULATORS
	:			IMPLEMENT EPA-APPROVED LABORATORY QA PROGRAM
:	:		. 04	PROVIDE SAMPLE MANAGEMENT
!	;			CHAIN OF CUSTODY
!	ļ			SAMPLE RETENSION
i	:	i		DATA STORAGE
;		;	.05	PERFORM DATA VALIDATION
į	;	:		REVIEW ANALYSIS RESULTS TO VALIDATION CRITERIA
į	i	:		PROVIDE WRITTEN DOCUMENTATION OF VALIDATION EFFORTS
i	1	†	. 9X	
;		•	11 51	ATA EVALUATION

P1/87	RI/75	i	1	
	(RFI)	1		COMPOSITE WORK BREAKDOWN STRUCTURE
	.02		İ	
. U L	• 4	. 02	.01	DATA USEABILITY EVALUATION/FIELD QA/QC
ļ		!	.02	DATA REDUCTION, TABULATION AND EVALUATION
i		!	.02	EVALUATE GEOLOGICAL DATA (SOILS/SEDIMENTS)
			!	EVALUATE AIR DATA
ļ		:	!	EVALUATE HYDROGEOLOGICAL DATA - GROUNDWATER
ĺ		i :		EVALUATE HIDROGEOLOGICAL DATA - GROUNDWATER EVALUATE HYDROGEOLOGICAL DATA - SURFACE WATER
1			!	EVALUATE WASTE DATA EVALUATE WASTE DATA
1		•	:	EVALUATE GEOPHYSICAL DATA
į			İ	EVALUATE ECOLOGICAL DATA
N/A] 	03	CONTAMINANT FATE AND TRANSPORT MODELING
D-/ A			!	OTHER MODELING
				DOCUMENT DATA EVALUATION
i			. 05	
į		NF/3.	,	OTHER
!		R/A	1	SK ASSESSMENT
ļ	ļ		.01	HUMAN HEALTH RISK ASSESSMENT
1]	HAZARD IDENTIFICATION (SOURCES) DOSE-RESPONSE ASSESSMENT
ļ				
!			1	PREPARE CONCEPTUAL EXP./PATHWAY ANALYSIS
[ĺ			CHARACTERIZATION OF SITE AND POTENTIAL RECEPTORS
1	ļ			EXPOSURE ASSESSMENT
1	ļ			RISK CHARACTERIZATION
1				LIMITATIONS/UNCERTAINTIES
				SITE CONCEPTUAL MODEL
1	j		. 02	ECOLOGICAL RISK ASSESSMENT
1	ļ			HAZARD IDENTIFICATION (SOURCES)
l				PREPARE CONCEPTUAL EXP./PATHWAY ANALYSIS
	i !			CHARACTERIZATION OF SITE AND POTENTIAL RECEPTORS
N/A	:			SELECT CHEMICALS, INDICATOR SPECIES, & END POINTS
	!			EXPOSURE ASSESSMENT
i	:			TOXICITY ASSESSMENT/ECOLOGICAL EFFECTS ASSESSMENT
i				RISK CHARACTERIZATION
1	į			LIMITATIONS/UNCERTAINTIES
j				SITE CONCEPTUAL MODEL
į	l †			DOCUMENT RISK (HRS)
}	ł			OTHER
į		N/A		CUMENT ASSESSMENT
1	:		.01	COMPOSE DRAFT REPORT(s)
:	•	İ		PERFORM DATA COMPILATION
				PRESENT DATA (FORMAT TABLES & PREPARE GRAPHICS)
				SITE BACKGROUND
•		į		INVESTIGATION
:	į			SITE CHARACTERISTICS
	; ;	į		NATURE AND EXTENT OF CONTAMINATION
i				FATE AND TRANSPORT
:	:			SUMMARY AND CONCLUSIONS
;	į			REPRODUCTION / DISTRIBUTION
ı i		·	.02	RESPOND TO COMMENTS
			. 03	FINALIZE REPORT
!	•			REPRODUCTION / DISTRIBUTION
	:	į	. 9X	OTHER
N/A	•	N/A	.14 AL	TERNATIVE EVALUATION (RA / CM)
i	•	:	.01	DEVELOP REMEDIAL ALTERNATIVES
		i		ESTABLISH REMEDIAL ACTION OBJECTIVES
	:			ESTABLISH GENERAL RESPONSE ACTIONS
		į		ESTABLISH GENERAL KESPONSE WOLLOWS

PA/SI	RI/YS	 	i	
	(RFI)	1	1	COMPOSITE WORK BREAKDOWN STRUCTURE
	.02			·
)	;		IDENTIFY & SCREEN APPLICABLE REMEDIAL TECHNOLOGIES
		į		IDENTIFY TREATABILITY STUDY REQUIREMENT
		i	İ	ASSEMBLE TECHNOLOGIES INTO ACTIONS
l		!	İ	DEVELOP CONCEPTUAL SITE MODEL
		į	.02	
		}		SCREEN ALTS BASED ON SELECTED CRITERIA
				SCREEN ALTS FOR EFFECTIVENESS
		i	İ	SCREEN ALTS FOR IMPLEMENTABILITY
				IDENTIFY PROJECT SIZE / QUANTITIES
				SCREEN ALTS FOR COSTS & VALUE ENGR
			ļ	ID / EVALUATE ACTION-SPECIFIC ARARS
				REFINE LIST OF ALTERNATIVES
	1	•	. 03	EVALUATE ALTERNATIVES
	:			OVERALL PROTECTION OF HUMAN HEALTH & ENVIRONMENT
	İ			COMPLIANCE WITH ARARS
				LONG-TERM EFFECTIVENESS AND PERMANENCE
				REDUCTION IN TOXICITY, MOBILITY OR VOLUME
				SHORT-TERM EFFECTIVENESS
[IMPLEMENTABILITY - TECHNICAL AND ADMINISTRATIVE
				COST
				STATE ACCEPTANCE
				COMMUNITY ACCEPTANCE
			04	REFINEMENT OF ALTERNATIVES
	!			PRIORITY MODEL SCORING
	;			SELECTION OF REMEDY / DOCUMENTATION
	į		. 9X	
35:45	i			· · · · · · · · · · · · · · · · · · ·
N/A	:			REATABILITY STUDIES
	;		.01	
			.02	
	i	İ	.03	BENCH TEST
1			1	PROVIDE TEST FACILITY AND EQUIPMENT
See.				PROVIDE VENDOR & ANALYTICAL SERVICE
ļ i	j			TEST AND OPERATE EQUIPMENT
				RETREIVE SAMPLE FOR TESTING
				LABORATORY ANALYSIS
	:		• •	CHARACTERIZE AND DISPOSE OF RESIDUALS
	ì	,	. 04	
ļ '	į			PROVIDE TEST FACILITY AND EQUIPMENT
: 1	:	,		PROVIDE VENDOR & ANALYTICAL SERVICE
1	:			TEST AND OPERATE EQUIPMENT
				RETREIVE SAMPLE FOR TESTING
	1	,		LABORATORY ANALYSIS
]	į			CHARACTERIZE AND DISPOSE OF RESIDUALS
į.	;		. 05	FIELD TEST
				PROVIDE TEST FACILITY AND EQUIPMENT
1		•		PROVIDE VENDOR & ANALYTICAL SERVICE
	:			TEST AND OPERATE EQUIPMENT
	٠	į		RETREIVE SAMPLE FOR TESTING
1	•	i		LABORATORY ANALYSIS
		;		CHARACTERIZE AND DISPOSE OF RESIDUALS
, ;		i	. 06	· · · · · · · · · · · · · · · · · · ·
		;		COMPOSE DRAFT REPORT
	,			RESPOND TO COMMENTS / FINALIZE REPORT
;		į		REPRODUCTION / DISTRIBUTION
;	İ	,	. 9X	OTHER
				C-8

32 /44	RI/FS	:			
	(RFI)	1			COMPAGINE MARY 1993 FRAME COMPANIES
			ĺ		COMPOSITE WORK BREAKDOWN STRUCTURE
	.02		<u> </u>		
X/A	}	M/A	1.10		DOCUMENT FS (CMS)
				.01	COMPOSE DRAFT FS (CMS) REPORT
					PERFORM DATA COMPILATION
					PRESENT DATA (FORMAT TABLES & PREPARE GRAPHICS)
l vita			1		FEASIBILITY STUDY OBJECTIVES
	1		1		REMEDIAL OBJECTIVES
					GENERAL RESPONSE ACTIONS
Comment or			1		ID AND SCREENING OF REMEDIAL TECHNOLOGIES
	1	K Str	İ		REMEDIAL ALTERNATIVES DESCRIPTION
					DETAILED ANALYSIS OF REMEDIAL ALTERNATIVES
			1		DEVELOP ENGINEERING COST ANALYSIS OF SELECTED ALT
			1		SUMMARY AND CONCLUSIONS
	. .				REPRODUCTION / DISTRIBUTION
	1				RESPOND TO COMMENTS
	!]	. 03	1
			1		REPRODUCTION / DISTRIBUTION
\$00.00.000	,			. 9X	
		N/A	1.17		POST ASSESSMENT SUPPORT
					ATTEND PUBLIC MEETINGS/HEARINGS/MEETINGS WITH PRP'S
			[PREPARE PRESENTATION MATERIALS
1			1	. 03	ASSIST IN PREPARATION OF DOCUMENTS
}	1				PROPOSED PLAN
					RESPONSIVNESS SUMMARY
Marcon 1 - 11			ļ		DECISION DOCUMENT
N/A			ļ		PREPARE FEASIBILITY STUDY ADDENDUM
1				. 9X	
	1	N/A	.18		ENFORCEMENT SUPPORT
	!		ļ	-	PRP SEARCHES / FIELD INVESTIGATIONS
	ļ		ļ	.02	PRP NEGOTIATION SUPPORT
			1		ATTEND NEGOTIATION SESSIONS AND MEETINGS
	į		ļ		REVIEW OF PRP DOCUMENTS
					DOCUMENT FINDINGS
	ا ۱۳۹۱ ـ فـ ــــــــــــــــــــــــــــــــ		l 		OTHER
	N/A		.19		IDENTIFICATION OF LONG LEAD ITEMS
N/A	N/A	'			DESIGN PREPARATION (6% Limit)
				.01	PRELIMINARY DESIGN
	S	į	1		RECOMMEND PROJECT DELIVERY STRATEGY AND SCHEDULING
		•			PREPARE PRELIMINARY CONSTRUCTION SCHEDULE
		:			PREPARE SPECIFICATIONS OUTLINE
					PREPARE PRELIMINARY DRAWINGS
		:			PREPARE BASIS OF DESIGN REPORT/DESIGN ANALYSIS
1, 30		į		- -	PREPARE PRELIMINARY COST ESTIMATE
		!		. 02	· · · · · · · · · · · · · · ·
		:			UPDATE CONSTRUCTION SCHEDULE
					PREPARE PRELIMINARY SPECIFICATIONS
	\$1.9×3 †	1			PREPARE INTERMEDIATE DRAWINGS
					PREPARE BASIS OF DESIGN REPORT/DESIGN ANALYSIS
		į			PREPARE REVISED COST ESTIMATE
		:			PARTICIPATE IN INTERMEDIATE DESIGN REVIEW/BRIEFING
		:		.03	PRE-FINAL / FINAL DESIGN
		,			PREPARE PRE-FINAL DESIGN SPECIFICATIONS
					PREPARE PRE-FINAL DRAWINGS
		÷			PREPARE BASIS OF DESIGN REPORT/DESIGN ANALYSIS
		!			PREPARE REVISED COST ESTIMATE
1		!			PARTICIPATE IN PRE-FINAL/FINAL DESIGN REVIEW

PA/SI RI/FS	<u> </u>
(RFA) (RFI) RD	COMPOSITE WORK BREAKDOWN STRUCTURE
.01 .02 .03	
20.4 (2.10)	PREPARE 100% DESIGN SUBMITTAL
M/A M/A	.21 VALUE ENGINEERING / SPECIAL STUDIES
	.01 PERFORM VE SCREENING
	.02 PERFORM VALUE ENGINEERING STUDY
	.03 DOCUMENT VE STUDY RESULTS
	.04 DEVELOP LAND ACQUISITION/EASEMENT REQUIREMENTS
	PROVIDE TECHNICAL SUPPORT IN LAND ACQUISITION
	.05 PARTICIPATE IN BIDDABILITY/CONSTRUCTABILITY REVIEWS
	.9X OTHER
M/A N/A	.22 POST DESIGN SUPPORT
	.01 PERFORM PREBID (PRE-SOLICITATION) ACTIVITIES
	SUPPORT PREPARATION OF SOLICITATION PACKAGE
	PRINTING AND DISTRIBUTION OF CONTRACT DOCUMENTS
	ADVERTISING/SOLICITING OF BIDS
	ISSUING ADDENDA
	PREBID (PRE-SOLICITATION) MEETINGS
	RESOLUTION OF BIDDER (OFFEROR) INQUIRIES
	ON-SITE VISITS
	.02 PERFORM PREAWARD ACTIVITIES
	RECEIPT OF BIDS (OFFERS)
	DETERMINATION OF RESPONSIVE, RESPONSIBLE BIDDERS
	BID TABULATION
	BID ANALYSIS
	RECEIPT OF FOLLOW-UP ITEMS FROM LOW. RESP. BIDDER
	REVIEW OF EEO, MBE REQUIRE., SDB SUBCONTR. PLANS
	REFERENCE CHECKS
	REQUEST FOR CONSENT FROM EPA
	SUPPORT PREPARATION OF CONTRACT DOCUMENTS
	.9X OTHER
N/A N/A	.23 A/E SUPPORT DURING REMEDIAL ACTION
	.01 SUBMITTAL REVIEWS
	.02 SITE INSPECTION
	.03 DOCUMENT ACTIVITIES
	.04 PARTICIPATE IN CONSTRUCTION MANAGEMENT MEETINGS
	.9X OTHER
	.9X OTHER

- * RISK ASSESSEMENT for PA/SI (RFA) is the Hazardous Ranking System; for RI/FS (RFI) it is the BASELINE RISK ASSESSMENT
- ** DOCUMENT ASSESSMENT refers to PA/SI (RFA) Documentation or RI (RFI) Documentation
- *** POST ASSESSMENT SUPPORT refers to POST PA/SI (RFA) SUPPORT or POST RI (RFI) SUPP

TABLE OF CONTENT ETRW REMEDIAL ACTION March 1992 WORK BREAKDOWN STRUCTURE (WBS) (To The Second Level)

•	WBS Number	Description of Item	Page Number
	33	HTRW REMEDIAL ACTION (ACCOUNT CODE 33)	
	33 01	MOBILIZATION AND PREPARATORY WORK	
	33 02	MONITORING, SAMPLING, TESTING, AND ANALYSIS	
	33 03	SITE WORK	
	33 05	SURFACE WATER COLLECTION AND CONTROL	
	33 06	GROUNDWATER COLLECTION AND CONTROL	
	33 07	AIR POLLUTION/GAS COLLECTION AND CONTROL	
	33 08	SOLIDS COLLECTION AND CONTAINMENT	
	33 09	LIQUIDS/SEDIMENTS/SLUDGES COLLECTION AND CONTAINMENT	
	33 10	DRUMS/TANKS/STRUCTURES/MISCELLANEOUS DEMOLITION AND REMOVAL	
	33 11	SIOLOGICAL TREATMENT	
	33 12	CHEMICAL TREATMENT	
	33 13	PHYSICAL TREATMENT	
	33 14	THERMAL TREATMENT	
	33 15	STABILIZATION/FIXATION/ENCAPSULATION	
•	33 17	DECONTAMINATION AND DECOMMISSIONING (D&D)	
	33 18	DISPOSAL (OTHER THAN COMMERCIAL)	
	33 19	DISPOSAL (COMMERCIAL)	
	33 20	SITE RESTORATION	
	33 21	DEMOBILIZATION	
•	NOTĒS: 1.	OTHER (use numbers 90-99) Level 2 designators 04 and 16 are reserved fouse. This WBS is intended to also be used for "Em Response", "Rapid Response", Immediate Response" Interim Remediation", and "Preplaced Remedial	ergency nse",

WBS Number	Description of Item	Unit of Measure
33	HTRW REMEDIAL ACTION	(See NOTE)
33 01	MOBILIZATION AND PREPARATORY WORK	
	Mobilization of Construction Equipment and Facilities	LS
01 02 01 03	Preconstruction Submittals/Implementation	
	Plans	LS
01 04	Setup/Construct Temporary Facilities	LS
01 04 01 05 01 06	Construct Temporary Utilities	LS
01 06	Temporary Relocations of Roads/Structures/ Utilities	LS
01 07	Construction Plant Frection	LS
01 9 <u>x</u>	Other (use numbers 90-99)	20
33 02	MONITORING, SAMPLING, TESTING, AND ANALYSI	s
02 01	Meteorological Monitoring	LS
02 02	Radiation Monitoring	ī.S
02 03	Air Monitoring and Sampling	LS
02 04	Monitoring Wells	ΞA
02 05		
00.06	Liquid Waste	ΞA
02 06	Sampling Soil and Sediment	EA
02 07	Sampling Asbestos	EA
02 08	Sampling Radioactive Contaminated Media	<u>ea</u>
02 09	Laboratory Chemical Analysis	ΞÀ
02 08 02 09 02 10	Radioactive Waste Analysis	ea ea ea ea ls
02 11	Geotechnical Testing Geotechnical Instrumentation On-site Laboratory Facilities Off-site Laboratory Facilities	ea
02 12	Geotechnical Instrumentation	LS
02 13	On-site Laboratory Facilities	IS
02 14	Off-site Laboratory Facilities	LS
02 9 <u>x</u>	Other (use numbers 90-99)	

NOTE: Units of Measure (UOM) assigned at the third level basically reflect subsystem or assembly costs, much the same as gross square foot (SF) costs for building systems. Fourth level UOM will in many cases vary from third level UOM, since the fourth level reflects more detailed information. UOM for the Treatment categories in this document (33 ll thru 33 l5) generally reflect total treatment quantity (gal, cy, ton, etc.) as would be used for portable treatment systems. For treatment systems that will be permanent however, units could also be measured over time (gpm, cy/dy, ton/dy). UCM may be modified to meet specific requirements.

WBS Number	Description of Item Me	
33 03	SITE WORK	
03 02 03 03 03 04 03 05 03 06 03 07 03 08 03 09 03 10 03 11 03 12	Fencing Electrical Distribution Telephone/Communication Distribution Water/Sewer/Gas Distribution Steam and Condensate Distribution Fuel Line Distribution Storm Drainage/Subdrainage	LS CYYTH LL LL LL SL SL
33 05	SURFACE WATER COLLECTION AND CONTROL	
05 02 05 03 05 04	Berms/Dikes Floodwalls Levees Terraces and Benches Excavation for Channels/Waterways (Soil/Rock Chutes or Flumes Sediment Barriers Storm Drainage Lagoons/Basins/Tanks/Dikes Pumping/Draining/Collection Transport to Treatment Plant Earthwork Erosion Control Development of Borrow Pit/Haul Roads Other (use numbers 90-99)	CY LE CALLY
33 06	GROUNDWATER COLLECTION AND CONTROL	
06 01 06 02 06 03 06 05 06 06 06 07 06 09 06 9 <u>x</u>	Extraction and Injection Wells Subsurface Drainage/Collection Slurry Walls Grout Curtain Sheet Piling Lagoons/Basins/Tanks/Dikes Pumping/Collection Transport to Treatment Plant Development of Borrow Pit/Haul Roads Other (use numbers 90-99)	CYT CYT CYT CYT CYT CYT CYT CYT CYT CYT

WBS Number	· Description of Item	Unit of Measure
33 07	AIR POLLUTION/GAS COLLECTION AND CONTROL	
07 01 07 02 07 03 07 04 07 9 <u>x</u>		LF EA SY AC
33 08	SOLIDS COLLECTION AND CONTAINMENT	
08 01 08 02 08 03 08 04 08 05 08 06 08 07	Waste Containment, Portuble (Furnish/Fill) Transport to Treatment Plant Radioactive Specific Waste Containment (Furnish/Fill) Capping of Contaminated Area/Waste Pile (Soil/Asphalt Cap) Nuclear Waste Densification (Dynamic Compaction) Development of Borrow Pit/Haul Roads	CY CY CY CY
08 9 <u>x</u> 33 09	Other (use numbers 90-99) LIQUIDS/SEDIMENTS/SLUDGES COLLECTION AND	
33 07	CONTAINMENT	
09 01 09 02 09 03 09 04 09 05 09 06 09 07 09 08 09 9 <u>x</u>	Dredging/Excavating Industrial Vacuuming Waste Containment, Portable (Furnish/Fill) Transport to Treatment Plant Radioactive Specific Waste Containment (Furnish/Fill) Pumping/Draining/Collection Lagoons/Basins/Tanks/Dikes Development of Borrow Pit/Haul Roads Other (use numbers 90-99)	TS CA CYT CYT CA CA
33 10 10 01 10 02 10 03	DRUMS/TANKS/STRUCTURES/MISCELLANEOUS DEMOLITION AND REMOVAL Drum Removal Tank Removal Structure Removal	ea ea st
10 04 10 05 10 06	Asbestos Abatement Ordnance Removal Radioactive Specific Waste Containment (Furnish/Fill)	SF LS CY
10 07 10 9 <u>x</u>	Miscellaneous Items Other (use numbers 90-99)	LS

WBS Number	Description of Item	Unit of Measure
33 11	BIOLOGICAL TREATMENT	
11 01 11 02 11 03	Rotating Biological Contactors Land Treatment/Farming (Solid Phase	GPD CY
11 04 11 05 11 06 11 07 11 08 11 09 11 10	Trickling Filters Biological Lagoons Composting Sludge Stabilization - Aerobic Sludge Stabilization - Anaerobic Genetically Engineered Organisms	CY CY CY CY CY CY
11 11 11 9 <u>x</u>	(White Rot Fungus) Slurry Biodegredation Other (use numbers 90-99)	CY
33 12	CHEMICAL TREATMENT	
12 01 12 02 12 03 12 04 12 05 12 06 12 07 12 08 12 09 12 10 12 12 12 13 12 13	Oxidation/Reduction (Catalytic) Solvent Extraction Chlorination Ozonation Ton Exchange Neutralization Chemical Hydrolysis Ultraviolet Photolysis Dehalogenation (Catalytic Dechlorination) Alkali Metal Dechlorination Alkali Metal/Polyethylene Glycol (A/PEG) Base-Catalyzed Decompostion Process Electrolysis Other (use numbers 90-99)	GYT CX CX CYT CYT CYT CYT CX
33 13	PHYSICAL TREATMENT	
13 04 13 05 13 06 13 07 13 08	Filtration/Ultrafiltration Sedimentation Straining Coagulation/Flocculation/Precipitation Equalization Evaporation Air Stripping Steam Stripping Soil Washing (Surfactant/Solvent) Soil Flushing (Surfactant/Solvent) Solids Dewatering	C. C. C. C. C. C. C. C. C. C. C. C. C. C

WBS Number	Description of Item	Unit of Measure
33 13	PHYSICAL TREATMENT, cont.	
13 12 13 13 13 14 13 15 13 16 13 17 13 19 13 20 13 21 13 22 13 23 13 24 13 25 13 26 13 27 13 29 13 31 13 29	Dissolved Air Floatation Heavy Media Separation Distillation Chelation Solvent Extraction	GAL GPD CY GAL GAL GAL GAL GAL CY CY CY CY CY CY CY CY CY CY CY CY CY
33 14	THERMAL TREATMENT	
14 01 14 02 14 03 14 04 14 05 14 9 <u>x</u>	Low Temperature Thermal Desorption Supercritical Water Oxidation Molten Salt Destruction Detonation	Ton Ton Ton Ton Ls
33 15	STABILIZATION/FIXATION/ENCAPSULATION	
15 01 15 02 15 03 15 04 15 05 15 06	Molten Glass In-Situ Vitrification In-Situ Pozzolan Process (Lime/Portland Cement) Pozzolan Process (Lime/Portland Cement) Asphalt-Based Encapsulation	TON CY CY SY
15 06 15 07 15 9 <u>x</u>	Radioactive Waste Solidification (Grouting/Other) Sludge Stabilization (Aggregate/Rock/Slag) Other (use numbers 90-99)	CY CY

WBS Number		5	Description of Item			
33	17		DECONTAMINATION AND DECOMMISSIONING (D&D)			
	17 17 17 17 17	07	Facility Shutdown Activities Procurement of Equipment sterial Dismantling Activities	LS LS LS LS LS		
33	18		DISPOSAL (OTHER THAN COMMERCIAL)			
	18	01	Storage/Disposal Facility Construction/ Operation	LS		
	33333333	02 03 04 05 06 07 08 09 10 9	Container Handling Transportation to Storage/Disposal Facility Sorting Spreading Compacting Placement Final Closure Disposal Fees and Taxes Mixed Waste Storage Fees and Taxes Other (use numbers 90-99)	EA CY CY CY CY CY CF		
33	19		DISPOSAL (COMMERCIAL)			
	19 19 19	02 03	Container Handling Transportation to Storage/Disposal Facility Disposal Fees and Taxes Other (use numbers 90-99)	EA TON CE		
33	20		SITE RESTORATION			
	20 20 20 20 20 20 20	02 03 04 05	Earthwork Permanent Markers Re-establish Roads/Structures/Utilities Revegetation and Planting Removal of Barriers Post-Construction Maintenance Other (use numbers 90-99)	CY EA LS AC EA AC		

WBS Number		Description of Item	Unit of Measure
33	21	DEMOBILIZATION	
	21 0	1 Removal of Temporary Facilities	LS
	21 0	2 Removal of Temporary Utilities	LS
	21 0	3 Final Decontamination	LS
	21 0	4 Demobilization of Construction Equipment	
		and Facilities	LS
	21 0	5 Demobilization of Personnel	EA
	21 0	6 Post-Construction Submittals	LS
	21 0	7 Construction Plant Takedown	LS
	21 9	$\underline{\mathbf{x}}$ Other (use numbers 90-99)	

HTRW REMEDIAL ACTION March 1992 WBS (To The Fourth Level)

WBS Number		WBS umber Description of Item			
33				HTRW REMEDIAL ACTION	
33	01			MOBILIZATION AND PREPARATORY WORK	
	01	01		Mobilization of Construction Equipment and Facilities	d
		01 01	03		HR HR EA EA
		01 01	05 06	Permits Escort Vehicles Ownership/Operation Construction Equipment Ownership/	EA HR HR
			08 09	Operation Equipment Operators Initial Assembly and Setup	HR EA
	01		01	Mobilization of Personnel Relocation of Supervisory Personnel	EA
	01	03		Preconstruction Submittals/Implementation Plans	
		03 03 03 03 03 03 03 03 03 03	U/	Chemical Data Acquisition Plan Spill Control Plan Erosion Control Plan Environmental Protection Plan Sedimentation Control Plan Pollution Control Plan Letters of Commitment Site Safety and Health Plan (SSHP) Air Monitoring Plan Traffic Control Plan Site Security Plan Contaminated Water Storage and	ea ea ea ea ea ea ea ea ea ea ea ea ea e
		03	13	Treatment Plan General Site Work Plan	ea ea ea
		03	14 15	Construction Quality Control Plan Materials Handling/Transportation/	
		03	15 17 18	Disposal Plan Asbestos Hazard Abatement Plan Phase-Out Report Accident Prevention Plan	EA EA EA EA

WBS Number			Description of Item	Unit of Measure
			Phase Safety Plan	EA
JJ			Emergency Response Plan	EA
		21		EA
	0.3	22	Other Technology Plans	EA
	03	23	Experience Record	EA
	03	24	Financial Statement	EA
	03	25	Small Business Plan	EA
	03	26	Subcontracting Plan	EA
	03	27	Construction Scheduling (CPM)	LS
	03	28	Training Certifications	EA
	03	29	Medical Surveillance Certifications	EA
	03	30	Local Permits	EA
	03	31	State Permits	EA
	03	32	Federal Permits	EA
			Patent Fees	EA
01	04		Setup/Construct Temporary Facilities	
	04	01	Office Trailers	EA
	04	02	Office Trailers Storage Facilities	EA
	U4	03	Observation Tower	EA
	04	04	Decontamination Facilities for Personnel	EA
	04	05		
			Construction Equip/Vehicles	EA
	04	Cá	Temporary Cover Structure Over	
			Contaminated Area	SY
		07		EA
		80	Laundry Facilities	LS
		09	Emergency Medical Trailer/Facilities	EA
	04	10	Toilets	EA
	04	11	Barricades	EA
	04	±2	Equipment Maintenance Shop	EA
	04	13	Warehouses	EA
		14	Government Trailers	EA
		15	Guard Houses	EA
	04	15	Truck Scales	EA EA EA EA
		17	Wastewater Holding Tanks	
		18 19	Fire Suppression Systems POL Dispensing Station	
		20	Photographic Laboratory	<u> </u>
	04		Housing Haboratory	LS
		22	Shop Facilities	15
		23	Aggregate Surfacing	TON
		24	Security Fencing	LF
		25	Roads and Parking	Sï
		25	Culverts	15
	04		Walks	SE
	04		Signs	EA .
	04	29	Grading	SY

WBS Number				Description of Item		
33	01	05 05 05 05	01 02 03 04 05 06	Telephone/Communications Hookup Water Connection/Distribution Sewer Connection/Distribution	LS LF EA LF LF	
	01	06		Temporary Relocations of Roads/Structures/ Utilities	SY	
	01	07 07 07	01 02 03	Construction Plant Erection Concrete Batch Block Precast Asphalt Quarry Crusher/Screens	ea ea ea ea	
	01	9 <u>x</u>		Other (use numbers 90-99)		

WBS Number				Description of Item	
33	02			MONITORING, SAMPLING, TESTING, AND ANALYSIS	5
	02	01	01 02	Meteorological Monitoring Meteorological Monitoring Station Instrument Shelters	EA EA
	02	02 02	01	Radiation Monitoring Area Monitoring Alarm Systems GM/Scintillation Survey Metering Ion Chamber Survey Metering Tritium Monitoring Special Case Monitoring	LS LS LS LS
		02	02	Personal Dosimetry Audible Alarm Systems Film Badging Pocket Ion Chambers	LS LS LS
		02	03		LS LS LS
		02	04	Dosimetry Systems Electronic Dosimeters/Readers/ Accessories Thermoluminescant (TL) Dosimeters/ Readers/Components	LS LS
		02	05	Diagnostics, Quality Assurance, and Calibration Offsite Calibration On-Site Calibration Calibration Standards	LS LS LS
	02	03 03	01	Air Monitoring and Sampling Real-Time Particulate Sampling Toxic Gas/Vapor Monitoring Reporting	LS LS LS
		03	02	Non-Real Time Source Emissions Sampling Industrial Rygiene Air Sampling Perimeter Air Sampling	LS LS LS
		03	03	Asbestos Baseline Air Sampling Airborne Compliance Monitoring Clearance Monitoring	LS LS LS

Unit				
Drill Setup Well Drilling Handling of Cuttings/Water Casing Casing Removal Gravel Pack Material	EA FEE LA SA SA LA LA LA LA LA LA LA LA LA LA LA LA LA			
Sampling Surface Water/Ground Water/ Liquid Waste Surface Water Ground Water Liquid Waste Treatment Process Effluents	EA EA EA EA			
<pre>Surface Soil Sub-surface Soil Sediment/Sludge Sample Shipping and Handling</pre>	ea ea ea ea			
Sampling Asbestos	EA			
Ground Water Liquid Waste Surface Soil Sub-Surface Soil Sediment/Sludge Other Contaminated Media	EA EA EA EA EA EA			
00000001111111111 0000 0000 0000	Monitoring Wells Drill Setup Well Drilling Handling of Cuttings/Water Casing Casing Removal Gravel Pack Material Grout Wet Well Well Development/Testing Well Screen Capping Well House Well Pump and Controls/Instrumentation Well Piping, Valves, Fittings Flow Meter Lysimeters Flow Meter Selectrical Tests Operation and Maintenance Monitoring Well Abandonment Sampling Surface Water/Ground Water/ Liquid Waste Surface Water Ground Water Liquid Waste Treatment Process Effluents Sample Shipping and Handling Sampling Soil and Sediment Surface Soil Sub-surface Soil Sediment/Sludge Sample Radioactive Contaminated Media Surface Water Ground Water Liquid Waste Surface Water Ground Fashestos Sampling Radioactive Contaminated Media Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Water Ground Water Liquid Waste Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil Surface Soil			

WBS Number			Description of Item	Unit of Measure	
33	02		01	Particulate HCl NOx	EA EA EA
				SOx Priority Pollutant Testing Asbestos	ea ea ea
		09	02	General Water Quality and Wastewater Analysis	
				Acidity/Alkalinity Ammonia Aniona /Thursida Chlorida Nitzata	ea ea
				Anions (Fluoride, Chloride, Nitrate, Nitrite, ortho-Phosphate, Sulfate) Bacteriological (Fecal Coliform,	EA
				Total Coliform) Boron	ea ea
				Cations	ĒĀ
				Chlorine, Residual	EA
				Color	ΞA
				Conductivity	EA
				Cyanide	ĒA
				Dissolved Oxygen	EA
				Hardness	ea ea
				Iodine	ΞÀ
				Nitrogen (Kjeldahl, Total Organic)	EA
				Odor	ΕA
				Oil and Grease	ĒÀ
				Oxygen (Biochemical Oxygen Demand,	
				Chemical Oxygen Demand)	EA EA EA
				DH Dhanalian	<u></u>
				Phenolics	<u> </u>
				Phosphorous (ortho-Phosphate and Total) Radioactivity	##.
				Gross Alpha and Gross Beta Radium 226/228	ea Ea
				Residue	
				Total	ΞA
				Filterable	五之
				Non-Filterable	<u>= 3</u>
				Settleable	<u> </u>
				Volatile	<u>ea</u>
				Sulfite	ΞA
				Sulfide	EA EA EA EA EA EA
				Surfactant (MBAS)	<u>e</u> a

WBS Number	Description of Item				
33 02 09	Total Organic Carbon Total Organic Halide Trihalomethanes TRPH (Total Recoverable Petroleum Hydrocarbons) Turbidity	ea ea ea ea			
09 03	Priority Pollutant Analysis (all media) Acrolein/Acrylonitrile Benzidines Chlorinated Herbicides Chlorinated Hydrocarbons Dioxins/Furans Ethylene Dibromide Haloethers Organophosphorus Pesticides Metals Nitrosoamines Pesticides and PCB's Phenols Phthalate Esters Polynuclear Aromatic Hydrocarbons Purgeable Aromatics Purgeable Halocarbons Purgeable Organics Nitroaromatics/Isophorone Semi-Volatile Organics	ea ea ea ea ea ea ea ea ea ea ea ea ea e			
09 04	Biomonitoring and Bioassay Analysis Daphnia Species Pimephales Promelas Mysidopsis Species Cyprindon Species Mysidopsis Bahia Chronic Toxicity Bioassay Ceriodaphnia Dubia Pimephales Pomelas Larval Mysidopsis Species Cryprinodon Species	EA EA EA EA EA EA EA			
09 05	Hazardous Waste (RCRA) Analysis Corrosivity TCLP Extraction/Priority Pollutant Analysis Ignitability Reactivity (Cyanide/Sulfide)	ea ea ea ea			

WBS Number	Description of Item	Unit of Measure
	Miscellaneous Waste Analysis Percent Acid Ash Asphaltenes Bottoms Sediment and Water Bromine Number BTU Caustic Percent Chloride Compatibility Testing (field) Corrosivity Eh (Oxidation Reduction Potential) Flash Point Formaldehyde in Water Freeze Point Heavy Metals Hydroxyl Number Iodine Number Mercaptan Sulfur Metals in Oil Moisture Percent Neutralization Number Oil and Grease or TPH pH Paint Filter Test Priority Pollutant Testing Radioactivity Saponification Number Specific Gravity/Density	ea ea ea ea ea ea ea ea ea ea ea ea ea e
	Sulfur TOX (Total Organic Halogens) Viscosity	EA EA EA
09 07	Soil and Sediment Analysis Anions (Fluoride, Chloride, Nitrate, Nitrite, Ortho-phosphate, Sulfate) Ammonia Bromide Cation Exchange Capacity Chloride Conductivity Cyanide Exchangeable Sodium Percentage Extractable Organic Halide Iodine	2A 2A 2A 2A 2A 2A 2A 2A

ì	WBS Number		Unit of Measure
)	33 02 09	Nitrogen (Kjeldahl, Total Organic) Oil and Grease pH Phenolics	ea ea ea ea
		Phosphorus (ortho-Phosphate and Total) Sodium Absorption Ratio Solids, Total	ea ea ea
)		Total Organic Carbon Total Organic Halide Total Recoverable Petroleum	EA EA
		Hydrocarbons (TRPH)	EA
	02 10 10	Radioactive Waste Analysis Ol Rad Analytical Animal Tissue/Bone Alpha Spectroscopy	EA
		Gas Flow Proportional Counting Gamma Spectroscopy Liquid Scintillation	EA EA EA
	10	02 Rad Analytical Air Alpha Spectroscopy	EΑ
		Gas Flow Proportional Counting Gamma Spectroscopy Liquid Scintillation	ea ea ea
	10	Rad Analytical Liquid Alpha Spectroscopy Beta/Gamma Coincidence	EA EA
		Gas Flow Proportional Counting Gamma Spectroscopy Liquid Scintillation	EA EA EA
	10	04 Rad Analytical Urine/Feces Alpha Spectroscopy	
		Gas Flow Proportional Counting Gamma Spectroscopy Liquid Scintillation	ea ea ea ea
	10	75 Rad Analytical Vegetation/Sediment/Soil Alpha Spectroscopy Gas Flow Proportional Counting	ea Ea
D		Gamma Spectroscopy Liquid Scintillation	ea ea
	10	06 Rad Analytical Miscellaneous Liquid Scintillation Sample Preparation	ea ea ea ea
		Data Packaging Additional Charges/Services	ea ea

WBS Number	Description of Item	Unit of Measure
11 01 11 02 11 03 11 04 11 05 11 06	Geotechnical Testing Classification Shear Strength Consolidation Permeability Geosynthetic Friction Testing Field Tests Sample Shipping and Handling	EA EA EA EA EA EA
12 01 12 02 12 03 12 04 12 05	Geotechnical Instrumentation Piezometers Inclinometers Settlement Gauges Tiltmeters Vadose Zone Monitoring Sample Shipping and Handling	ea ea ea ea ea
13 03 13 04	On-Site Laboratory Facilities Mobilization Rental/Ownership/Operation/ Maintenance During Construction Lab Equipment Lab Personnel Demobilization	LS LS LS LS
02 14 14 01 02 9x	Off-Site Laboratory Facilities Sample Storage/Disposal Other (use numbers 90-99)	EA

WBS Numbe	er	Description of Item	Unit of Measure
33 03		SITE WORK	
03	01	Demolition	LS
03	02	Clearing and Grubbing	AC
03	03 01 03 02 03 03 03 04	Grading Compaction Scarification Harrowing Tracking Contour Furrowing Stockpiling Topsoil	E C C C C C C C C C C C C C C C C C C C
03	04 01 04 02 04 03 04 04 04 05 04 06	Prime Coat/Tack Coat Aggregate Surfacing Concrete Surfacing	TANYNY TEHTATEA
03	05 05 01 05 02	Fencing Fencing Gates	lf Ea
03	06 01 06 02 06 03 06 04	Electrical Distribution Relocations Power Distribution Site Lighting Distribution Site Lighting Fixtures Transformers Connections/Fees	LS LE LA EA EA

WBS Number				Description of Item	Unit of Measure
33	03	07	05	Telephone/Communication Distribution Telephone Distribution Communication Systems Alarms Relocations Connections/Fees Tests	LF EA EA LF EA
	03	80 80 80 80 80	01 02 03 04 05	Water/Sewer/Gas Distribution Water Distribution Sanitary Sewer Collection Gas Distribution Relocations Connections/Fees Tests	LF LF LF EA EA
	03	09 09 09	01 02 03 04	Steam and Condensate Distribution Steam Distribution Condensate Distribution Relocations Connections/Fees Tests	LF LF LF EA EA
	03	10 10 10	01 02 03	Fuel Line Distribution Fuel Line Distribution Relocations Connections/Fees Tests	LF LF EA EA
	03	11 11 11 11	01	Storm Drainage/Subdrainage Pipe Manholes Inlets Drainage Structures Tests	1.7 E.A E.A E.A E.A
	03	12		Permanent Cover Structure Over Contaminated Area	SF
	03	13		Development of Borrow Pit/Haul Roads	LS
	03	9 <u>x</u>		Other (use numbers 90-99)	

WBS Number	Description of Item	Unit of Measure
33 05	SURFACE WATER COLLECTION AND CONTROL	
05 01	Berms/Dikes	CY
05 02	Floodwalls	LF
05 03	Levees	CY
05 04	Terraces and Benches	CY
05 05	Excavation for Channels/ Waterways (Soil/Rock)	CŸ
06 0 06 0: 06 0:	Chutes or Flumes Concrete Bituminous Rip Rap Gabions	CY TON TON CY
07 0	Sediment Barriers Silt Fence Straw Bales	LE LE
05 08 08 0: 08 0: 08 0: 08 0:	Storm Drainage Pipe Structures Gabions Rip Rap	LF CY TON
05 00 00 00 00 00 00 00 00 00 00 00 00 0	Berm Embankment and Compaction Impervious Clay Liner Bentonite Liner Geonet Geotextile Geomembrane (Synthetic) Geocomposite Granular Drainage Layer	CY CY CY SY SY CY TON AC SY CY

WBS Number	Description of Item	Unit of Measure
	Floating Cover Synthetic Cover Floats Anchors Gas Vent Pipes Intake/Outlet Structure Spillway Storage Tanks w/Alarms Tests	SY EA EA EA LS EA EA
10 02 10 03 10 04 10 05	Pumping/Draining/Collection Pumping Manholes, Valves, Boxes Piping Hose Draining (Gravity) Holding Tank	LS EA LF LF GAL EA
05 11	Transport to Treatment Plant	GAL
12 01 12 02 12 03 12 04 12 05 12 06 12 07 12 08 12 09 12 10 12 11 12 12	Compaction Scarification Harrowing Tracking	EY CA CA CA CA CA CA CA CA CA CA CA CA CA
05 13 13 01 13 02 13 03 13 04 13 05 13 06 13 07	Erosion Control Seeding/Mulch/Fertilizer Sodding Erosion Control Fabric Shrubs, Trees, Ground Cover Topsoil Mowing Maintenance	AC SY SY EA CY AC LS
05 14	Development of Borrow Pit/Haul Roads	LS
05 9 <u>x</u>	Other (use numbers 90-99)	

WBS Number	Description of Item	Unit of Measure
33 06	GROUNDWATER COLLECTION AND CONTROL	**********
01 01 01 02 01 03 01 04 01 05 01 06 01 07 01 08 01 10 01 12 01 13 01 14 01 15 01 17 01 18	Well Drilling Handling of Cuttings/Water Casing Casing Removal Gravel Pack Material Grout Wet Well Well Development/Testing Well Screen Capping Well House Pitless Adapter Well Pump and Controls/Instrumentation Well Piping, Valves, Fittings Flow Meter Holding Tank Electrical Operation and Maintenance Monitoring Well Abandonment	AFSTTASTTAAAAFAASSAA ELLLLOCELLEEEELEELLEEL
06 02 02 01 02 02 02 03 02 04 02 05 02 06 02 07 02 08 02 09 02 10 02 11	Trench Excavation/Soil/Rock Dewatering for Construction Sheeting and Shoring Trench Drain Piping, Fittings Aggregate Filter Material Geotextile Fabrics Backfill Synthetic Liner Manholes	YSFF NEWYYAA AAA
06 03 03 01 03 02 03 03 03 04 03 05 03 06 03 07 03 30	Slurry Mixing/Circulation Cement-Bentonite Slurry Fill Material	57 67 67 67 67 67

WBS Number			Description of Item	Unit of Measure	
33 06	04	02	Grout Curtain Drill Grout Holes Grout Tube Grout Injection Vibrating Beam Grout Injection	LF LF CF CF	
06	05 05 05	01 02	Sheet Piling Driven Sheet Piling (left in place) Driven Sheet Piling (pulled)	SF SF	
06	066666666666666666666666666666666666666	01 02 03	Lagoons/Basins/Tanks/Dikes Excavation Berm Embankment and Compaction Impervious Clay Liner Bentonite Liner Geonet Geotextile Geomembrane (Synthetic) Geocomposite Granular Drainage Layer Slope Protection Riprap/Stone/Rock Seeding/Mulch/Fertilizer/Topsoil Erosion Control Fabric Gabions Floating Cover	CY CY CY SY SY SY TON TON AC SY CY	
	06 06 06	<u>1</u> 4	Synthetic Cover Floats Anchors Gas Vent Pipes Intake/Outlet Structure Spillway Storage Tanks w/Alarms Tests	SY EA EA LS LS EA EA	
06	07 07 07 07 07	01 02 03 04	Pumping/Collection Pumping Manholes, Valves, Boxes Piping Hose Holding Tank	LS EA LF LF EA	
06	80		Transport to Treatment Plant	GAL	
06	09		Development of Borrow Pit/Haul Roads	LS	
06	9 <u>x</u>		Other (use numbers 90-99)		

WBS Number	Description of Item	Unit of Measure
33 07	AIR POLLUTION/GAS COLLECTION AND CONTROL	
07 01 01 01 01 02	Trench Excavation/Soil/Rock	CY SF
01 03 01 04 01 05	Vertical Piping, Fittings Aggregate Filter Material	LF TON CY
01 06 01 07	Protective Trench Cover Monitoring Probes	LF EA
01 09 01 10	Synthetic Membrane Gas Collection Header/Fittings/Tanks Vacuum Blower/Compressor	sf Ls Ea
01 12	Flare/Flame Arrestor Valves, Boxes, Manholes Gas Control/Suppression	EA EA
	Wet Scrubber Carbon Adsorber Baghouse	EA EA EA
	Vapor Phase Adsorption Thermal Oxidation (incl waste gas burners)	LS LS
01 30	Tests	EA
07 02 02 01	Gas/Vapor Collection Well System Well Drilling	LF
02 01 02 02	Handling of Cuttings/Water	LS
02 03	Casing Well Screen Drilling Mud Sand	lf Lf
02 04	Drilling Mud	CY
02 06	Sand	CY CF
02 07	Grout Cement	CF
C2 08 C2 09	Well House Aggregate Filter Material	<u>ea</u> Ton
02 10	Vertical Piping, Fittings	LF
02 10 02 11 02 12 02 13	Monitoring Probes	ΞA
02 12	Gas Collection Header/Fittings/Tanks	LS
02 ±3 02 ±4	Vacuum Blower/Compressor	<u>ea</u>
02 14	Flare/Flame Arrestor Valves, Boxes, Manholes	ea ea
02 16	Gas Control/Suppression	i i i i i i i i i i i i i i i i i i i
	Wet Scrubber	ΞA
	Carbon Adsorber	<u> E</u> A
	Baghouse	<u>ea</u>
	Vapor Phase Carbon Adsorption System Thermal Oxidation (incl waste	ls Ls
	gas burners)	13
02 30	Tests	ΞA

WBS Number			Description of Item	Unit of Measure	
33 0	7 0.	3	Gas/Vapor Collection at Lagoon Cover		
		3 01		LF	
			Gas Collection Chambers/Tank	EA	
	0.	3 03	Vacuum Blower/Compressor	EA	
			Flare/Flame Arrestor	EA	
			Valves, Boxes, Manholes Gas Control/Suppression	EA	
			Wet Scrubber	EA	
			Carbon Adsorber	EA	
			Baghouse	EA	
	,		Vapor Phase Carbon Adsorption System	EA	
			Thermal Oxidation (incl waste gas burners)	LS	
	0.	3 30	Tests	EA	
0	7 0	4	Fugitive Dust/Vapor/Gas Emissions Control		
		4 01		AC	
	04	4 02	Wind Fences/Screens	LF	
	04	4 03	Synthetic Covers over Waste Piles	SF	
	04	4 04	Water Spraying	AC	
0	7 9:	×	Other (use numbers 90-99)		

WBS Number			Description of Item	Unit of Measure	
33	80			SOLIDS COLLECTION AND CONTAINMENT	
	80	01		Excavation	CY
	80	02 02 02	01 02 03	Waste Containment, Portable (Furnish/Fill) Bulk Containers/Roll-Offs Drums Bags Liners	CY EA CY EA
	80	03		Transport to Treatment Plant	CY
	80		01	(Furnish/Fill)	
		04	01	LSA (Low Specific Activity) Shipping Containers Strong Tight Containers Liners Drums and Pails Shipping Casks	ea ea ea ea
		04	02	Miscellaneous Type A Containers Fissile Uranium Containers Californium 252 Containers	EA EA
			03		EA EA EA
	80	05 05 05 05 05 05 05	01 02 03 04 05 06	Capping of Contaminated Area/Waste Pile (Soil/Asphalt Cap) Gas Collection Layer Gas Vent Pipes Impervious Clay Layer Bentonite Layer Granular Drainage Layer Geonet Geotextile	CY EA CY CY TON SY SY

WBS Number			Description of Item	Unit of Measure		
33 08	05 05 05 05 05 05 05 05 05 05 05 05 05 0	09 10 11 12 13 14 15 16 17 18 19 20	Geocomposite Geogrid Seeding/Mulch/Fertilizer Erosion Control Fabric Soil/Topsoil Cover Layer Crushed Rock Drainage/Leachate Piping Manholes/Sumps Lift Station, Pumps and Controls/ Instrumentation Test Fill Section Radon Barrier Asphalt/Concrete Paving Cover Blast Protective Cover Mat	SY SY SY AC SY TON LF EA EA SY SY SY EA		
80	06		Nuclear Waste Densification (Dynamic Compaction)	CY		
80	07		Development of Borrow Pits/Haulroads	LS		
08	9x		Other (use numbers 90-99)			

WBS Number			Description of Item M			
33	09			LIQUIDS/SEDIMENTS/SLUDGES COLLECTION AND CONTAINMENT		
	09	0 <u>1</u> 01	01 02	Dredging/Excavating	CY CY CY	
	09	02		Industrial Vacuuming	GAL	
	09	03 03			GAL GAL EA	
	09	04		Transport to Treatment Plant	GAL	
	09			(Furnish/Fill)		
		05	01	LSA (Low Specific Activity) Shipping Containers Strong Tight Containers Liners Drums and Pails	ea ea ea	
		05	02	Shipping Casks Miscellaneous Type A Containers Fissile Uranium Containers Californium 252 Containers	ea ea ea	
			03		EA EA EA EA EA EA EA	
	09	90000	01 02 03 04 05	Pumping/Draining/Collection Pump and Controls/Instrumentation Structures, Manholes, Valves, Boxes Piping and Fittings Hose Draining (Gravity) Holding Tank Lift Station/Controls and Instrumentation	ea ea le le cal ea ea	

WBS Number		Description of Item	Unit of Measure	
33 09 07	,	Lagoons/Basins/Tanks/Dikes		
07	01	Ēvcavation	Cĭ	
07	02	Berm Embankment and Compaction	CY	
07	03	Impervious Clay Liner	CY	
07	04	Bentonite Liner	CY	
07	05	Concrete Liner	CY	
07	06	Geonet	SY	
07	07	Geotextile	SY	
07	08	Geomembrane (Synthetic)	SY	
07	09	Geocomposite Granular Drainage Layer	SY	
07	10	Granular Drainage Layer	TON	
07	11	Slope Protection		
		Riprap/Stone/Rock	TON	
		Seeding/Mulch/Fertilizer/Topsoil	AC	
		Erosion Control Fabric	SY	
		Gabions	CY	
07	12	Floating Cover		
		Synthetic Cover	SY	
		Floats	EA	
		Anchors	EΑ	
		Gas Vent Pipes	ΞA	
07	13	Intake/Outlet Structure	LS	
07	14	Spillway	LS	
	15		ΞA	
07	30	Tests	EA	
09 08		Development of Borrow Pit/Haul Roads	LS	
09 9 <u>x</u>	, <u>.</u>	Other (use numbers 90-99)		

WBS Numbe	WBS Number		Description of Item	Unit of Measure	
33 10			DRUMS/TANKS/STRUCTURES/MISCELLANEOUS DEMOLITION AND REMOVAL		
	01 01 01 01	02 03 04 05	Drum Removal Machine Excavation (Buried Drums) Hand Excavation (Buried Drums) Handling Cleaning Crushing/Shredding Drum Overpacks	CY CY EA EA EA	
	02 02 02 02 02	01 02 03 04 05	Tank Removal Machine Excavation (Buried Tanks) Hand Excavation (Buried Tanks) Tank Cutting/Demolition Handling Cleaning Crushing	CY CY LS EA EA EA	
	03	01	Structure Removal Decontamination Demolition	ea ea	
		01	Mobilization and Fees Removal of Furniture/Equipment Pre-Cleaning	LS EA SF	
	04	02	Pipe and Fittings Insulation Removal Boiler Insulation Removal Acoustical (Fire Proofing/Spray-on) Removal Encapsulation Encasement, Floor Tile and Mastic Removal		
	04	03	Cament-Asbestos Siding Removal Flat Transite Sheet Removal Miscellaneous Removal Post-Abatement Work Cleanup Disposal of Asbestos Contaminated Matl	SF SF LS LS	
10	05		Ordnance Removal	LS	

WBS Number			Description of Item	Unit of Measure	
33	10	06		Radioactive Specific Waste Containment (Furnish/Fill)	
		06	01	LSA (Low Specific Activity) Shipping Containers	
				Strong Tight Containers	EA
				Liners	EA
				Drums and Pails	EA
				Shipping Casks	EA
		06	02		
				Fissile Uranium Containers	EA
				Californium 252 Containers	EA
		06	03	Type B Shipping Containers	
				Tritium Trap	EA.
				Byproduct Special Form Containers	EA
				Fissile Uranium Containers	EA
				Irradiated Fuel Element Casks	ΞA
				PU (Plutonium) Normal Form Containers	EA
				PU Special Form Containers	ea ea ea ea
				Waste B Containers	ΞÀ
				Shipping Casks	ΞA
				Liners	EA
				Rail Casks	ea
		06	04	Temporary On-Site Storage	
				Spent Fuel Storage Racks	EA
	10	07		Miscellaneous Items	
		07	01	Piping/Pipelines	LF
		07	02	Pressurized Gas Cylinders	EA
	10	9 <u>x</u>		Other (use numbers 90-99)	LS

WBS Number				Unit of Measure	
33	11			BIOLOGICAL TREATMENT	
	11	01 01	01	Activated Sludge (Sequencing Batch Reactor Portable Unit	rs)
				Solids Preparation and Handling	
				Loading/Unloading	CY
				Screening	CY
				Grinding	CY
				Pulverizing	CÄ
				Mixing	CY
				Moisture Control	CY
				Placement/Disposal	CY
				Liquid Preparation and Handling	
				Collection/Storage (Equalization)	GAL
				Separation	GAL
				Treatment	GAL
				Release/Disposal (POTW,	
				Surface Discharge)	GAL
				Vapor/Gas Preparation and Handling	
				Collection/Storage	CF
				Separation	CF
				Treatment	CF
				Release/Disposal	LS
				Pads/Foundations/Spill Control	LS
				Mobilization/Setup	LS
				Startup/Testing/Permits	LS
				Training	LS
				Operation (Short Term-Up to 3 Years)	
				Bulk Chemicals/Raw Materials	LS
				Fuel and Utilities Usage	LS
				Maintenance and Repair	LS
				Operation (Long Term-Over 3 Years)	
				Bulk Chemicals/Raw Materials	LS
				Fuel and Utilities Usage	LS
				Maintenance and Repair	LS
				Cost of Ownership	LS
				Dismantling	LS
				Demobilization	LS

WBS Number	Description of Item	Unit of Measure
33 11 01 02	Permanent Unit	•
33 11 01 02	Solids Preparation and Handling	
	Loading/Unloading	Cĭ
	Screening	CY
	Grinding	CY
	Pulverizing	CÄ
	Mixing	CX
	Moisture Control	CY
	Placement/Disposal	CX
	Liquid Preparation and Handling	Ci
	Collection/Storage (Equalization)	GAL
	Separation	GAL
	Treatment	GAL
		GALL
	Release/Disposal (POTW, Surface Discharge)	GAL
		GAL
	Vapor/Gas Preparation and Handling	CT
	Collection/Storage	CF CF
	Separation	CF
	Treatment	CF
	Release/Disposal	LS LS
	Pads/Foundations/Spill Control	72
	Construction of Plant	- ~
	Architectural	LS
	Structural	LS Ta
	Mechanical	LS
	Electrical	LS
	Equipment Fabrication/Purchase	LS
	Equipment Erection/Installation	LS
	Startup/Testing/Permits	LS
	Training	LS
	Operation (Short Term-Up to 3 Years)	
	Bulk Chemicals/Raw Materials	LS
	Fuel and Utilities Usage	LS
	Maintenance and Repair	LS
	Operation (Long Term-Over 3 Years)	
	Bulk Chemicals/Raw Materials	LS
	Fuel and Utilities Usage	<u>ī.</u> S
	Maintenance and Repair	LS
	Mothballing	LS
11 02	*Rotating Biological Contactors	
11 03	*Land Treatment/Farming (Solid Phase Biodegredation)	
11 04	*In-Situ Biodegradation/Bioreclamation	

^{*} Note: add the detail items listed under 33 11 01 01 & 02

WBS Number	Description of Item	Unit of Measure	
33 11 05	*Trickling Filters		
11 06	*Biological Lagoons		
11 07	*Composting		
11 08	*Sludge Stabilization - Aerobic		
11 09	*Sludge Stabilization - Anaerobic		
11 10	*Genetically Engineered Organisms (White Rot Fungus)		
11 11	*Slurry Biodegredation		
11 9 <u>x</u>	*Other (use numbers 90-99)		

^{*} Note: add the detail items listed under 33 11 01 01 & 02

	WBS imber	Description of Item	Unit of Measure
33	12	CHEMICAL TREATMENT	
	12 01	*Oxidation/Reduction (Catalytic Oxidation, UV Ozone, Peroxide, Solar Detoxification)	
	12 02	*Solvent Extraction	
	12 03	*Chlorination	
	12 04	*Ozonation	
	12 05	*Ion Exchange	
	12 06	*Neutralization	
	12 07	*Chemical Hydrolysis	
	12 08	*Ultraviolet Photolysis	
	12 09	*Dehalogenation (Catalytic Dechlorination)	
	12 10	*Alkali Metal Dechlorination	
	12 11	*Alkali Metal/Polyethylene Glycol (A/PEG)	
	12 12	*Base-Catalyzed Decomposition Process (BCDP))
	12 13	*Electrolysis	
	12 9 <u>x</u>	*Other (use numbers 90-99)	

^{*} Note: add the detail items listed under 33 11 01 01 4 02

	WBS Number			Description of Item	Unit of Measure
	33	13		PHYSICAL TREATMENT	
		13	01	*Filtration/Ultrafiltration	
		13	02	*Sedimentation	
		13	03	*Straining	
		13	04	*Coagulation/Flocculation/Precipitation	
		13	05	*Equalization	
		13	06	*Evaporation	
		13	07	*Air Stripping	
		13	80	*Steam Stripping	
		13	09	*Soil Washing (Surfactant/Solvent)	
1		13	10	*Soil Flushing (Surfactant/Solvent)	
		13	11	*Solids Dewatering	
		13	12	*Cil/Water Separation	
)		13	13	*Dissolved Air Floatation	
		13	14	*Heavy Media Separation	
		13	15	*Distillation	
		13	16	*Chelation	
		13	17	*Solvent Extraction	
		13	18	*Supercritical Extraction	
		13	19	*Carbon Adsorption - Gases	
		13	20	*Carbon Adsorption - Liquids	
		13	21	*Membrance Separation - Reverse Osmosis	

^{*} Note: add the detail items listed under 33 11 01 01 & 02

	es mber	Description of Item	Unit of Measure
33 :	13 22	*Electrodialysis	-
;	13 23	*Vapor Extraction	
:	13 24	*Shredding	
:	13 25	*Aeration	
:	13 26	*Advanced Electrical Reactor	
3	13 27	*Low Level Waste (LLW) Compaction	
]	13 28	*Agglomeration	
1	13 29	*In-Situ Steam Extraction	
4	13 30	*Filter Presses	
]	13 31	*Lignin Adsorption/Sorptive Clays	
1	13 9 <u>x</u>	*Other (use numbers 90-99)	

^{*} Note: add the detail items listed under 33 11 01 01 & 02

WBS Number					
33 14	THERMAL TREATMENT				
14 01	*Incineration (Fluidized Bed, Rotary Kiln, Multiple Hearth, Infrared, Circulating Bed, Liquid Injection, Infrared, Prylosis, Plasma Torch, Wet Air Oxidation)				
14 02	*Low Temperature Thermal Desorption (Fluidized Bed, Rotary Kiln, Multiple Hearth, Infrared, Circulating Bed, Liquid Injection, Infrared, Prylosis, Plasma Torch, Wet Air Oxidation)				
14 03	*Supercritical Water Oxidation				
14 04	*Molten Salt Destruction				
14 05	*Detonation				
14 06	*Solar Detoxification				
14 9 <u>x</u>	*Other (use numbers 90-99)				

^{*} Note: add the detail items listed under 33 11 01 01 & 02

	vbs umbe	er	Unit of Description of Item Measure	
33	15		STABILIZATION/FIXATION/ENCAPSULATION	
	15	01	*Molten Glass	
	15	02	*In-Situ Vitrification	
	15	03	*In-Situ Pozzolan Process (Lime/Portland Cement)	
	15	04	*Pozzolan Process (Lime/Portland Cement)	
	15	05	*Asphalt-Based Encapsulation	
	15	06	*Radioactive Waste Solidification (Grouting/Other)	
	15	07	*Sludge Stabilization (Aggregate/Rock/Slag)	
	15	9 <u>×</u>	*Other (use numbers 90-99)	

^{*} Note: add the detail items listed under 33 11 01 01 & 02

WBS Number				Init of Measure
33 17			DECONTAMINATION AND DECOMMISSIONING (D&D)	
17	01 01	01	Pre-Decommissioning Operations Preparation of Decommissioning Plan Description of Decommissioning Options Selection of Decommissioning Alternative	LS LS
			Approval of Concept Documenting Current Condition, Dose Rate Measurements	LS LS
			Inventory of Dismantling Activities Inventory of Active and non-Active	LS
			Waste Production	LS
			Estimation of Personnel Requirements	LS
			Estimation of Occupational Dose	LS
			Estimation of Contamination Levels	LS
			Estimation of Activity Levels and Exposure Rates for Neutron-Activated	
			Products	LS
			Planning of Activities	LS
			Estimation of Decommissioning Costs	LS
			Safety, Analysis, Security Plan,	LS
	01	02	Licensing	
			License Applications	LS
			License Documentation	LS
			Operation and Maintenance Procedures	LS
	01	03	Radioactivity Surveys	LS
17	02		Facility Shutdown Activities	
	02	01	Plant Shutdown and Inspection	LS
	02	02	Defueling and Transfer of Fuel to	
			Temporary Spent Fuel Storage	LS
	02	03	Drainage and Drying or Blowdown of all	-5
	-	•	Systems not in Operation	LS
	02	04	Samples for Radioactivity Inventory	20
	02	04	Characterization	EA
	02	05		
			Disposal of System Fluids (water, oils,)	رتط
	02	06	Disposal of Special System Fluids	
			(D20, sodium,)	GAL
	02	07	Decontamination of Systems for Dose	
			Reduction	LS
	02	08	Disposal of Wastes from Decontamination	
			Packaging	LS
			Transport	īs
			Conditioning	LS
	0.2	00	Disposal	LS
	02	09	Disposal of Combustible Material	LS

WBS Number			Description of Item M				
33 17	02	10	Packaging Transport Conditioning Disposal	LS LS LS LS			
	02	11	Disposal of other Wastes from Reactor Opns Packaging Transport Conditioning Disposal	LS LS LS LS			
	02 02	12 13	Isolation of Power Equipment Decontamination of Areas and Equipment in all Buildings to Reduce Controlled Area	LS LS			
		14 15	Mothballing	LS LS			
17		01 02	Radiation Protection and Health Physics	LS			
	03	03	Equipment Security and Maintenance Equipment for Long-Term Storage	LS LS			
17	04 04	01	Dismantling Activities Decontamination of Areas and Equipment in all Buildings to Facilitate Dismantling	LS			
	04	02	Drainage of Spent Fuel Pool and Decontamination of Linings	LS			
	04	03 04 05	Zoning for Long-Term Storage Radioactive Inventory Categorization Dismantling and Transfer of Contaminated Equipment and Material to Containment Structure for Long-Term Storage	LS LS			
			Activated Metal Segmentation Process Concrete Removal Process Segmenting Process for Contaminated	LS LS			
	04	06	Piping, Tanks, and Components Isolation and Sealing of Containment	īs			
	0.4	07	Structure	LS			
	04	07 08 09	Layout of Dormancy Period Control Area Removal of Fuel Handling Equipment Design and Procurement of Special Tools for Dismantling of Reactor Vessels and	ls Ls			
	04	10	Internals Dismantling Operations on Reactor Vessels and Internals	ls ls			

WBS Number			Description of Item	Unit of Measure
33 17	04	11	Removal of Primary and Auxiliary Systems	LS
-	04	12	Removal of Biological Shield	LS
	04	13	Removal of other Material and Equipment	
			from Containment Structure	LS
		14	Removal and Disposal of Asbestos	LS
		15 16	Removal of Pool Linings	LS
	04	70	Removal of Contamination from Areas and Structures in all Buildings	LS
	04	17	Radioactive Waste Characterization	LS
		18	Radioactive Waste Characterization for	20
	•		Recycling	LS
	04	19	Radioactive Waste Characterization for	
			Final Disposal	LS
	04	20	Personnel Training	LS
17	05		Research and Development (R&D) -	
			Decontamination/Radiation Measurement/	
			Dismantling Processes/Tools and Equip	
		01	Literature Review	LS
		02	Data Collection	LS
	05	03	Considerations on Actual and Future	7.0
	0 =	04	Dismantling Description Strongerica (Machaigue	LS LS
		05	Decontamination Strategies/Techniques Status Review to Determine Actual	72
	03	03	Positions for Free Release, for	
			Decontamination with Respect to Cost	
			Savings, and for Comparative Work	
			Elsewhere	LS
	05	06	Development of New Dismantling Equipment	LS
	05	07	Development or use of New	
			Decontamination Techniques	LS
	05	80	Development of Adapted Measurement	
			Devises and Calculation Techniques	LS
	05	09	Development of Adapted Waste Treatment	• •
	05	- 0	and Disposal Techniques	LS
	05	±Ü	Research and Development on Remotely	LS
	05	7.1	Operated Systems Simulation of Complicated Work on Model	T2 T2
	05		Robotics and Manipulators (R&D)	LS LS
	9		(שאין בייחוש ביישאיי אויים בחייח הרייחוריים	

WBS				Unit of
Numb	er		Description of Item	Measure
33 17	06		Spent Fuel Handling	
33 17		01	Transfer of Fuel from Temporary Spent	
	00	0 1	Fuel Storage to Intermediate Storage	LS
	06	02		LS
		03		
			Storage Facility	LS
	06	04	Transfer of Fuel from Intermediate	
			Storage to Reprocessing	LS
		05		LS
	06	06	Transfer and Disposal of Wastes from	LS
	06	07	Reprocessing Transfer and Conditioning of Spent Fuel	LS
		08	Transfer and Disposal of Spent Fuel	LS
	00	00	itemater and probooms or pione rec-	20
17	07		Hot Cell Cleanup	
	07	01	Radioactivity Survey	
			Remote Surveys	LS
			Area Surveys	LS
	~~	00	Smear Contamination Surveys	LS
	0 /	02	Decontamination of Areas and Equipment in	LS
	0.7	03	Cell to Facilitate Dismantling Decontamination of Areas and Equipment in	
	0 /	0.5	Cell to Reduce Contamination Levels	•
			High Pressure Remote Spraying	LS
			Manned Entry Cell Washing and Spraying	LS
	07	04	Decontamination of Equipment for Transfer	
			or Disposal	LS
	07	05	Cell Equipment Modification	
			Manipulator Tool Attachments	LS
			Overhead Crane Adjustments	LS
	07	06	Dismantling of Primary and Auxiliary	
			Services to Cell	LS
			Removal of Gallery Services Removal of In-Cell Services	LS LS
	07	07	Dismantling of In-Cell Equipment	23
	0 1	0,	Downsizing Equipment	LS
			Sorting and Placement into Shuttle Boxe	
	07	08	Transfer of Material and Equipment to	
			Airlock Services	LS
	07	09	Packaging and Preparation of Cell Waste	
			in Airlock	LS
	07	10	Transfer of Material from Airlock to	
			Shipping Dock	LS
	U/	11	Cell Window Maintenance and Cleaning	T C
			Window Cleaning	LS LS
	07	12	Window Filtration Cell Window Replacement/Refurbishment	13
	9 /	-4	Window Refurbishment	LS
			Window Replacement	LS
17	9 <u>%</u>		Other (use numbers 90-99)	

			Unit of Measure	
33 18			DISPOSAL (OTHER THAN COMMERCIAL)	
19			Operation	
	01	01	Construction of Plant	EA
			Architectural	LS
			Structural	LS
			Mechanical	LS
			Electrical	LS
			Equipment Fabrication/Purchase	LS
			Equipment Erection/Installation	LS
			Startup/Testing/Permits	LS
			Training	LS
			Operation (Short Term)	
			Bulk Chemicals/Raw Materials	LS
			Fuel and Utilities Usage	LS
			Maintenance and Repair	LS
			Operation (Long Term)	
			Bulk Chemicals/Raw Materials	LS
			Fuel and Utilities Usage	LS
			Maintenance and Repair	LS
	01	02	*Above-Ground Vault	EA
	01	03	*Underground Vault	EA
		04	*Underground Mine/Shaft	EA
		05	*Tanks	ΞA
	01	06	*Pads (Tumulus/Retrievable Storage/Other)	EA
	01	07	*Storage Buildings/Protective Cover	
			Structures/Other Buildings and Structures	EA
			*Cribs	EA
	01	09	*Deep Well Injection	EA
18	02		Container Handling	
	02	01	Handling of Filled Containers	ΞA
18	03		Transportation to Storage/Disposal Facility	
	03	01	Loading/Hauling/Unloading of Solids	
			Loading	CY
			Hauling	CĂ
			Unloading	CY
	03	02	Pumping/Hauling of Liquids/Sediments/ /Sludges	
			Pumping to Transport Tanker	GAL
			Rauling to Disposal Site	GFT GFT
			Pumping to Permanent Container	GAL
				النبية المناه

*NOTE: See WBS Level 33 18 01 01 - For Detailed Breakdown.

WB: Numi			Description of Item	Unit of Measure
33 1	3 04		Sorting	LS
1	8 05		Spreading	CY
18	3 06		Compacting	CY
18	3 07		Placement	CY
18	808		Final Closure	CY
18		01 02 03	Disposal Fees and Taxes Landfill Incinerator Deep Well	TON TON CF
18	3 10		Mixed Waste Storage Fees and Taxes	CF
18	9 <u>x</u>		Other (use numbers 90-99)	

	WBS	er		Description of Item	Unit of Measure	
33	19			DISPOSAL (COMMERCIAL)		
	19		01	Container Handling Handling of Filled Containers	EA	
	19	02 02	01	Transportation to Storage/Disposal Facility Loading/Hauling/Unloading of Solids Loading Hauling Unloading	CY CY CY	
		02	02		GAL GAL GAL	
	19	03	01 02	Disposal Fees and Taxes Landfill Incineration Deep Well	TON TON CF	
	19	9 <u>x</u>		Other (use numbers 90-99)		

N	MBS Imbe	er		Description of Item	Unit of Measure
33	20			SITE RESTORATION	
	20	01 01 01 01 01 01 01 01	05 06 07 08 09 10 11 12	Earthwork Rock Excavation Excavation/Fill Backfill Borrow Hauling Spreading Grading Compaction Scarification Harrowing Tracking Contour Furrowing Stockpiling Topsoil Settlement Markers	CY CY CY CY CY CY CY CY CY EA
	20	02		Permanent Markers	ΞA
	20	03		Re-establish Roads/Structures/Utilities	LS
	20	04 04 04	01	Revegetation and Planting Seeding/Mulch/Fertilizer Sodding Erosion Control Fabric Shrubs, Trees, Ground Cover Topsoil	AC SY SY EA CY
	20	05		Removal of Barriers	ΞA
	20	0606060606	01 02 03 04 05 06	Post-Construction Maintenance Furnish Extra Cap Materials Storage Area for Extra Cap Materials Mowing Maintenance Clean-up Signs Tests	LS LS AC LS LS EA EA
	20	9 <u>x</u>		Other (use numbers 90-99)	

WBS Number	Description of Item	Unit of Measure
33 21	DEMOBILIZATION	
21 01 01 01 01 02 01 03 01 04		ea ea ea
01 05	Personnel Decontamination Facilities for Construction Equip/Vehicles	ea ea
01 06	Temporary Cover Structure Over Contaminated Area	SY
01 07 01 08 01 09	Laundry Facilities Emergency Medical Trailer/Facilities	ea Ls ea
01 10 01 11 01 12	Toilets Barricades Equipment Maintenance Shop	EA EA EA
01 13 01 14	Warehouses Government Trailers	ea ea
01 16 01 17	Guard Houses Truck Scales Wastewater Holding Tanks	EA EA EA
01 18 01 19	Fire Suppression Systems POL Dispensing Station	EA EA EA
01 21 01 22	Photographic Laboratory Housing Shop Facilities Aggregate Surfacing Security Fencing Roads and Parking Culverts Walks	LS LS
01 23 01 24 01 25	Aggregate Surfacing Security Fencing Roads and Parking	ton Lf Ls
01 26 01 27 01 29 01 29	Culverts Walks Signs Grading	LI SI EA SY
21 02	Removal of Temporary Utilities	·
02 01 02 02 02 03	Site Lighting Power Connection/Distribution Telephone/Communications Hookup	LS Le Le
02 04 02 05 02 06	Water Connection/Distribution	
21 03	Final Decontamination	LS

WBS			Description of Item	Unit of Measure
33 21	04		Demobilization of Construction Equipment and Facilities	
	04 04 04	03 04	Transport Vehicles Ownership/Operation Drivers Manifests Tolls	HR HR EA EA
	04	06	Permits Escort Vehicles Ownership/Operation Construction Equipment Ownership/	EA HR
	04 04	08 09	Operation Equipment Operators Final Disassembly and Takedown	HR HR LS
21		01	Demobilization of Personnel Relocation of Supervisory Personnel	EA
21	06	Λ1	Post-Construction Submittals Punch List Project Acceptance Post-Construction Documentation Survey Information Final QA/QC Reports Construction Documentation Report As-Built Drawings	LS LS LS LS LS LS
21	07 07 07 07 07	01 02 03 04 05	Construction Plant Takedown Concrete Batch Block Precast Asphalt Quarry Crusher/Screens	EA EA EA EA EA
21	9×		Other (use numbers 90-99)	

HTRW REMEDIAL ACTION

MAJOR GROUPINGS OF DISTRIBUTIVE COSTS FOR HTRW PROJECTS

Supervision/Management Administration Office Management Engineering Purchasing and Construction Stores Health and Safety Security Equipment Maintenance and Motor Pool Temporary Utilities Temporary Construction Facilities Facility Operations Operating Supplies/Services Computer and Data Processing Vehicles for Personnel Winterization Miscellaneous Costs Insurance Premiums Money Costs Home Office Costs Profit Bond Cost Growth

HTRW REMEDIAL ACTION

CHECKLIST OF DISTRIBUTIVE COSTS FOR HTRW PROJECTS

(The costs for the following items will be distributed to the accounts as applicable to the particular project.)

Supervision/Management
Project Manager
General Superintendent
Quality Control Superintendent
Area Superintendent
Civil Superintendent
Carpenter Superintendent
Mechanical Superintendent
Electrical Superintendent
Public Relations Officer

Administration
Contract Administrator
Comptroller
Administrative Clerks
Personnel Manager
Personnel Clerks

Office Management
Office Manager
Interpreter
Accountant
Bookkeeper
Timekeeper
Pay Master
Payroll Clerks
Stenographer
Typists
Clerks
Mail Clerk
Messengers
Reproduction Operation

CHECKLIST OF DISTRIBUTIVE COSTS FOR HIRW PROJECTS

Engineering Project Engineer Civil Engineer Mechanical Engineer Electrical Engineer Geologist Hydrogeologist Radioactive Engineer Field Engineer Surveyors Office Engineer Draftsmen Engineering Clerks Cost Estimator Cost Engineer Chief Planning Engineer Planners and Schedulers Quality Control Engineer Inspectors Construction Laboratory Technicians Quality Control Manager Chemical Quality Control Manager Waste Management Technician

Purchasing and Construction Stores Chief Purchasing Agent Purchasing Agent Buyers Expediters Traffic Manager Travel Clerks Shipping Clerks Inventory Control Manager Inventory Control Clerks Chief Warehouse Manager Receiving Clerk Chargeout Clerk Material Clerk Tool House Labor Common Labor Tvoist Clark

CHECKLIST OF DISTRIBUTIVE COSTS FOR HTRW PROJECTS

Security
Security Clerk
Security Chief
Security Officer
Watchman and Guard

Equipment Maintenance and Motor Pool
Master Mechanic
Mechanics
Mechanic Helpers
Spare Parts Manager
Parts Clerk
Motor Pool Manager
Service Truck Driver
Motor Pool Equipment Operator
Motor Pool Driver
Common Labor
Motor Pool Vehicle Operator and Maintenance
Equipment Maintenance Vehicles:
Fuel Truck and Labor
Lube Truck and Labor

Temporary Construction Facilities Rental/Ownership/Operation/Maintenance Office Trailers Storage Facilities Observation Tower Decontamination Facilities for Personnel Decontamination Facilities for Const. Equip/Vehicles Lunch/Break Trailer Laundry Facilities Emergency Medical Trailer/Facilities Toilets Barricades Equipment Maintenance Shop Warehouses Government Trailers Guard Houses Truck Scales Wastewater Holding Tanks Office Equipment/Furnishings POL Dispensing Station Photographic Laboratory Testing Laboratory Weather Station Housing Shop Facilities

CHECKLIST OF DISTRIBUTIVE COSTS FOR HTRW PROJECTS

Temporary Utilities - Operation/Maintenance Power Water Sanitary Telephone ' Telex Intercom Radio Fax Facility Operations Manager Chefs and Cooks Kitchen Help Janitors Maintenance and Repair Crew Doctor and Nurses Clerks and Typists Operating Supplies/Services Food Personnel Janitorial and Cleanup Office and Engineering Supplies Facilities Maintenance and Repair Medical/First Aid Reproduction and Photography Postage Freight on Supplies Miscellaneous Supplies Offsite Laundry Services Computer and Data Processing Program Costs Input Labor Technicians Computer Expense Vehicles for Personnel Pickup Trucks Automobiles

Polysheeting

Temporary Reat Winter Protection

Winterization

CHECKLIST OF DISTRIBUTIVE COSTS FOR HTRW PROJECTS

```
Health and Safety
  Certified Industrial Hygienist
 Radiation Protection Technologist (RPT)
 Certified Health Physicist
 ALARA (As Low as Reasonably Acceptable) Specialist
  Dosimetry Specialist
  Respiratory Specialist
 Health Physics Trainer
  Safety Engineer
  Safety Clerk
  Site Safety and Health Officer
  Industrial Hygiene Technician
 Air Monitoring Technician
  Safety Monitor
 Health and Safety Training - HTW Specific
 Health and Safety Training - Rad Specific
 Health and Safety Medical Exams
 Personal Protective Equipment
   (Clothing, Respirators, Air Supply, etc.)
 Personal Protective Equipment - Rad Specific
   (Clothing, Respirators, Air Supply, etc.)
 Laundry Service
 Heat/Cold Stress Monitoring
 Noise Monitoring
 On-Site Communications Systems
  Fire Chief
 Emergency Equipment
   Eyewash
   Eye and Body Wash Stations
   Emergency Shower
    Fire Extinguishers
    Fire Suppression Systems
    Sorbents, Pillows, Rolls
 Radioactive Contamination Protective
  Equipment
   Glove Bag/Glove Box Containment Systems
   Polypropylane Containment and
     Enclosure Systems
   Lead Containment and Enclosure Systems
   Stainless Steel Containment and
     Enclosure Systems
   Polycarbonate Containment and Enclosure
    Systems
   HEPA Filtration/Blower Systems
   Bags/Tubing/Sheeting
   Radiation Shielding
 Traffic Control
```

CHECKLIST OF DISTRIBUTIVE COSTS FOR HTRW PROJECTS

Miscellaneous Costs On-Site Training Programs On-Site Radioactive Specific Training Craft Qualifications Start-Up Programs Projected Delays Weather Degrees Logistics Project Travel On-Site Off-Site Project Photographs Video/Monitoring/Recording System Project Signs Rest and Recuperation Travel Periodic Construction Site Cleanup Maintenance of Completed Facilities Haul Road Maintenance Emergency Air Freight Spare Parts Inventory Custom Fees Permits Submittals CPM Scheduling

Insurance Premiums

Builders Risk Insurance Premiums

Equipment Floater Insurance Premiums

Liability Insurance Premiums

Pollution Liability Insurance Premiums

Marine Insurance Premiums

Money Costs
Interest Costs for Financing
Bank Letters

Other Insurance Premiums

Home Office Costs

Home Office Labor

Home Office Travel

General and Administrative

Profit
Prime Contractor Profit

Bond Costs
Payment Bond
Performance Bond
Cost Growth
Cost Growth to Construction Midpoint

Appendix D

Appendix D provides a comprehensive list of environmental restoration cost driving factors developed by the U. S. Air Force Center for Environmental Excellence. This list is an integral part of an environmental risk model used by the U.S. Air Force to derive relative complexity factors or rankings for environmental restoration projects.

Relative Complexity Factors For Environmental Restoration

Technology

Monitoring, Sampling, Testing and Analysis	
Site Work	1 2
Surface Water-Collection and Control	1 6
Groundwater-Collection and Control) °
Air Pollution/Gas-Collection and Control	3
	9
Solids-Collection and Containment	3
Liquids/Sediments-Collection and Control	5
Tank/Drum/Structure Removal	3
Biological Treatment	8
Chemical Treatment	10
Physical Treatment	6
Thermal Treatment	10
Stabilization/Encapsulation	6
Decontamination and Decommissioning	3
Disposal (Other than Commercials)	6
Disposal (Commercial)	4
Site Restoration	2
Other - Major Category	10

Relative Risk

High Relative Risk (Significant Contamination, Pathway Evident,	9
Sensitive Receptors)	
High Relative Risk (Significant Contamination, Potential Pathway,	8
Sensitive Receptors)	
High Relative Risk (Significant Contamination, Pathway Confined,	7
Sensitive Receptors)	
Medium, Relative Risk (Moderate Contamination, Pathway Evident,	6
Sensitive Receptors)	
Medium Relative Risk (Moderate Contamination, Potential Pathway,	5
Sensitive Receptors)	
Medium Relative Risk (Moderate Contamination, Confined Pathway,	4
Potential Receptors)	
Low Relative Risk (Minimum Contamination, Pathway Evident,	3
Potential Receptors)	i
Low Relative Risk (Minimum Contamination, Potential Pathway,	2
Limited Receptors)	
Low Relative Risk (Minimum Contamination, Pathway Confined,	1
Limited Receptors)	

Uncertainty

Known Contaminant(s), Known	Location(s), Minimum Health Hazard	1
Known Contaminant(s), Unkno	wn Location(s), Minimum Health Hazard	2
Known Contaminant(s), Known	Location(s), Moderate Health Hazard	3
Known Contaminant(s), Unkno	wn Location(s), Moderate Health Hazard	4
Known Contaminant(s), Known	Location(s), Acute Hazard (Non-	5
carcinogenic)		6
Known Contaminant(s), Unkno	wn Location(s), Acute Hazard (Non-	
carcinogenic)		7
Known Contaminant(s), Known	Location(s), Known Human Carcinogen	8
Known Contaminant(s), Unkno	wn Location(s), Known Human Carcinogen	9
Unknown Contaminant(s), Kno	wn Location(s)	10
Unknown Contaminant(s), Unk	nown Location(s)	

Relative Complexity Factors For Environmental Restoration (Continued)

Type of Contract	Type	of	Contract	¢
------------------	------	----	----------	---

Indefinite Delivery/Indefinite Quantity (IDIQ)	1
Time and Materials (T&M)	2
Fixed Price Incentive (FPI)	3
Firm Fixed Price (FFP)	4
Firm Fixed Price/Award Fee (FFP/AF)	5
Cost Plus Fixed Fee (CPFF)	6
Cost Plus Incentive Fee (CPIF)	7
Cost Plus Award Fee (CPAF)	1 8
CPAF - Full Service Remedial Action	وا

Location

Region 4, Southeast	1
Region 6, Southwest	2
Region 9, Pacific (South) + HI, + GU	3
Region 3, Atlantic Coast	4
Region 10, Pacific (Northwest) +AK	5
Region 7, Great Plains	6
Region 5, Great Lakes	7
Region 8, Mountain	8
Region 2, North Atlantic +PR, +VI	9
Region 1, New England	10

Size of Project

One Installation, One Job Site Location	1
One Installation, Several Similar Job Site Locations	2
One Installation, Several Different Job Site Locations	3
Municipal Area - One Installation, Several Job Sites	4
Multiple Installations, Multiple but Similar Job Sites	5
Multiple Installations, Multiple and Diverse Job Sites	6
Multiple Municipal Installations, Diverse Job Site Locations	7
Remote or International Site - One Job Site	8
Remote or International Site - Multiple Job Sites	9
Undetermined	10

Scope of Project

Preliminary Assessment/Site Investigation - Base Specific	1
Preliminary Assessment/Site Investigation - Nationwide	2
Remedial Investigation/Site Investigation (RI/FS) - Base Specific	3
Remedial Investigation/Site Investigation (RI/FS) - Nationwide	4
Remedial Design - Base Specific	5
Remedial Design - Nationwide	6
Remedial Action - Base Specific	7
Remedial Action - Nationwide	1 8
Full Service Remedial Action - Base Specific	و ا
Full Service Remedial Action - Nationwide	1 70

Relative Complexity Factors For Environmental Restoration (Continued)

Range of Dollars

O to SEAR	,
0 to \$50K	-
\$50K to \$100K] 2
\$100K to \$250K	3
\$250K to \$500K	4
\$500K to \$1M	5
\$1M to \$5M	6
\$5M to \$10M	7
\$10M to \$25M	8
\$25M to \$50M	9
Greater than \$50M	10

Time to Complete

	· · · · · · · · · · · · · · · · · · ·
0 to 3 Months	1
0 to 6 Months	2
0 to 12 Months	4
0 to 18 Months	5
0 to 24 Months	7
0 to 36 Months	9
Greater than 36 Months	10

Schedule Sensitive

Not Critical - Proceed at Own Schedule	1
May be Critical, Should Coordinate w/Other USAF Schedules	3
Probably Critical, Must Coordinate w/Other USAF Schedules	5
Critical, Required to Meet Non-USAF Schedules - Can Accelerate	8
Critical, Required to Meet Non-USAF Schedules, - Cannot Accelerate	12
Most Critical - Required by Laws (e.g. Res consv and Recovery Act)	15

Management Sensitive

Not Critical - Proceed with Minimum Direction	1
May be Critical - Should Coordinate at One or Two Progress Points	1 3
Probably Critical - Should Report Moderate Detail Quarterly	j 5
Critical - Requires Detailed Status (Monthly Reports)	10
Critical - Requires More Detail and May Require Clearance to	15
Proceed	
Most Critical - Detailed Reporting Required by Law or Directive	20